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CMAQ Project Selection Committee Meeting
Annotated Agenda
February 28, 2008
1:00 p.m.

Cook County Conference Room
233 S. Wacker Drive, Suite 800, Sears Tower
Chicago, Illinois

Note: the meeting materials can be found at http://www.cmap.illinois.gov/cmag/minutes.aspx

1.0 Call to Order and Introductions 1:00 p.m.
Ross Patronsky, Committee Chair

2.0 Agenda Changes and Announcements

3.0 FY 2009 CMAQ Program
3.1 FY 2008 Proposal Summary
3.2 FY 2008 Program Mark
ACTION REQUESTED: Informational

4.0 Project Monitoring

5.1. FY 2007 Project Obligation Status
The obligation status of projects programmed in FY 2007 will be discussed.

5.2.  FY 2006 and Earlier Projects by Large Implementers
The effort to more accurately assign CMAQ funds of larger projects to the appropriate fiscal
year will be discussed.

5.3.  Use of FY 2008 State Appropriation
Progress toward using the FY 2008 state appropriation will be discussed.

ACTION REQUESTED: Discussion

5.0 2007 Energy Bill (HR 6)
The impact of this legislation on CMAQ programming and obligations will be discussed.
ACTION REQUESTED: Discussion

6.0 Project Changes
41. IDOT - US 14/IL 43/Dempster St from Harlem Ave to Morton Grove Park
District/Prairie View Dr and south to US 14/Caldwell Ave (TIP ID 02-08-0003)
The sponsor is withdrawing the project.

CMAQ Project Selection Committee Page 1 of 3 February 28, 2008



4.2.

4.3.

44.

4.5.

4.6.

4.7.

4.8.

4.9.

4.10.

4.11.

4.12.

4.13.

Naperville — Naper Blvd at Chicago Ave/Maple Ave Intersection Improvements
(TTIP ID 08-00-0065)

The sponsor is withdrawing the project.

IEPA - Clean Air Public Information Campaign and Regional Carpool Radio
Advertising (TIP ID 13-97-0002)

The sponsor is requesting a sponsor change for a portion of the project.

Riverdale — Ivanhoe Metra Station Kiss 'n Ride Facility (TIP ID 07-05-0004)

The sponsor requests a cost increase.

IDOT - IL 43/Waukegan Rd from Half Day Rd to Deerfield Rd (TIP ID 10-06-0004)
The sponsor requests a cost increase.

Wilmette — Green Bay Rd from Lake Ave to Wilmette Ave (TIP ID 02-05-0002)

The sponsor requests a cost increase.

Aurora — Galena Blv from Orchard Rd to Locust St (TIP ID 09-05-0001)

The sponsor requests a cost increase.

Aurora — New York St from Farnsworth Ave to IL 31/Lake St (TIP ID 09-06-0065)
The sponsor requests a cost increase.

Palos Park — 121st St and 80th Ave Pedestrian Path (TIP ID 06-04-0002)

The sponsor requests a cost increase.

Mundelein — Mundelein Bicycle Path connecting Noll, Hanrahan, Lions Field &
Libertyville Twp (TIP ID 10-04-0002)

The sponsor requests a cost increase.

Villa Park — Roosevelt Road Sidewalk from Ardmore to Michigan (TIP ID 08-02-
0008)

The sponsor requests a cost increase.

Villa Park — South Villa Ave Sidewalk from Wildwood Ave to Park Blv (TIP ID 08-
06-0004)

The sponsor requests a cost increase.

Clarendon Hills — Chicago Ave Sidewalk from Wilmette Ave to Oxford Ave (TIP ID
08-05-0001)

The sponsor requests a scope change and/or sponsor change.

ACTION REQUESTED: Approval of staff recommendations, barring discussion of any

individual project

7.0 Post-Implementation Evaluation of Air Quality Benefits of CMAQ Projects
The status of this UWP project will be discussed.
ACTION REQUESTED: Informational

8.0 Other Business

9.0 Public Comment
This is an opportunity for comments from members of the audience. The amount of time available
to speak will be at the chair’s discretion. It should be noted that the exact time for the public
comment period will immediately follow the last item on the agenda.

10.0 Next Meeting
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The next meeting will be on call.

11.0 Adjournment

CMAQ Project Selection Committee Members:

Ross Patronsky, Chair Les Nunes Jeff Schielke
Martin Buehler Mark Pitstick
Luann Hamilton Mike Rogers

Attending CMAQ Project Selection Committee Meetings at Sears Tower:

CMAQ Project Selection Committee meetings are public meetings; the public is invited to
attend. Passes are available for people attending these meetings at the CMAP offices. If you
wish to attend but have not attended meeting regularly, please call or e-mail Doug Ferguson
(312-386-8824, dferguson@cmap.illinois.gov) in advance to be added to the list. For requests or
problems on the day of the meeting, please call the CMAP main reception desk at 312-454-0400.
A driver’s license, state ID, or passport will be required to enter.
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Chicago Metropolitan Agency for Planning
Preliminary Summary of FY 2009 CMAQ Proposals

Total Funds

Requested
Proposal Type count (All Years)
Bicycle Facility 33| $50,571,934
Bicycle Parking & Encouragement 41  $2,220,664
Bottleneck Elimination 5| $18,967,800
Commuter Parking 5| $9,942,580
Demonstration 6| $14,080,000
Diesel Emission Reduction 14| $57,282,073
Intersection Improvement 43| $47,023,900
Other 5| $13,603,800
Parking Deck 2| $22,034,000
Pedestrian 12| $38,163,693
Signal Interconnect 31| $123,527,500
Transit Facility Improvement 4] $34,670,000
Transit Service & Equipment 17| $13,343,257
Transit System Start-Up 2| $84,960,000
Transit Transfer 1 $9,668,000
Grand Total 184| $540,059,201
FY 2008 Total 155 $358,841,659

FY 2009 initial application count.xls

2/22/2008



Mar Letting Status FY 2008 FY 2008 PROGRAM ACCOMPLISHMENTS - LOCAL PROGRAM
January 28, 2008
ADJUSTED FY 2008 PROGRAM ACCOMPLISHMENTS DIST 1-9
1 2 3 4 5 6 7 8 9 10 11 12 13 14
Stg5-7 Stg3 &4 Stg 3&4 Percent w/o 3&4 Overall
No. TOTAL No. TOTAL PERCENT No. Total $ Complete Mar Mar ACCOMP. PERCENT Percent
FUND PROJECTS PROGRAM PROJECTS ACCOMP. COMPLETE Projects Accomp For Stgs LETTING LETTING after LET COMPLETE Compl
TYPES * (000) ACCOMP. TO DATE Stg 5-7 Accompl. To Date 3-7 No. TOTAL (000) after LET
ToDATE (000) To Date  (000) PROJECTS COST (000) Stg 5-7 (TOTAL) stg 3-7
STU 192 268,181 70 92,310 34.42% 34.42% 10 17,351 109,661 40.89% 40.89%
HBP 144 44,105 49 20,801 47.16% 47.16% 11 4,603 25,404 57.60% 57.60%
STR 62 58,401 20 12,049 20.63% 20.63% 3 1,215 13,264 22.71% 22.71%
Subtotal 398 370,687 139 125,160 33.76% 33.76% 24 23,169 148,329 40.01% 40.01%
HES 3 761 1 219 28.78% 28.78% 0 0 219 28.78% 28.78%
RRS 19 3,780 12 2,410 63.76% 63.76% 0 0 2,410 63.76% 5.31%
DEMO/SPL/FH 10 5,191 3 955 18.40% 18.40% 1 429 1,384 26.66% 26.66%
|CMAQ 25 57,800 25 21,996 38.06% 38.06% 4 2,429 24,425 42.26% 42.26%|
MBR 4 3,888 0 0 0.00% 0.00% 2 2,700 2,700 69.44% 69.44%
HPD 24 37,330 7 10,862 29.10% 29.10% 0 0 10,862 29.10% 29.10%
NCPD 2 600 0 0 0.00% 0.00% 0 0 0 0.00% 0.00%
ITS 0 0 0 0 - 0 0 0 -
TCS 3 1,148 3 1,148 100.00% 100.00% 0 0 1,148 100.00% 100.00%
SEC 6 3,584 1 75 2.09% 2.09% 1 600 675 18.83% 18.83%
EMR 0 0 0 0 - 0 0 0 -
SPECIAL STP 0 0 0 0 - 0 0 0 -
Subtotal 96 114,082 52 37,665 33.02% 33.02% 8 6,158 43,823 38.41% 38.41%
TOTAL 494 484,769 191 162,825 33.59% 33.59% 32 29,327 192,152 39.64% 39.64%




CMAQ lapsing funds Page 1 of 1

Ross Patronsky

From: Cowles, Shirley A [Shirley.Cowles@illinois.gov]
Sent: Tuesday, February 26, 2008 9:56 AM

To: Ross Patronsky

Subject: CMAQ lapsing funds

CMAQ has $67M in lapsing funds at the end of 2009. This year only $12M have been spent
down. I estimate I will take $15M on the next rescission. Of course $24M is slated for the end
of 2009, but we need to get this program moving,.

What can be done?

Thank you.

Shirley A. Cowles

Bureau of Statewide Program Planning
Program Management

217-785-8492

2/27/2008



233 South Wacker Drive

Ch ICago Metr0p0| |tan Suite 800, Sears Tower

Chicago, IL 60606
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o 312-454-0411 (fax)
www.cmap.illinois.gov

MEMORANDUM

To:  CMAQ Project Selection Committee
Date: February 26, 2008

From: Ross Patronsky, Senior Planner

Re: 2007 Energy Bill (HR 6) and CMAQ share of obligations

Legislative Issues

In December, 2007 a new Energy bill was passed into law. Among the provisions of the bill
were several that affect transportation funding, including the CMAQ program. The relevant
text of the legislation is attached for your reference.

Of concern for this discussion is the section, 1131, “Increased Federal Share for CMAQ
Projects.” This section provides that CMAQ projects obligated in Federal FY 2008 or 2009 shall
have a federal share not less than 80%, and at the state’s discretion, up to 100%. Note that this
applies to obligations, not programming, so projects programmed in other years that are
obligated in FY 2008 or 2009 are subject to this provision. Conversely, projects programmed in
FY 2008 or 2009 but not obligated by the end of FY 2009 are not subject to this provision. (FY
2008 has been interpreted to mean on after December 20, 2007, the date the bill became law.
Obligations from October 1, 2007 to December 19, 2007 are not affected.)

Most CMAQ projects programmed in the northeastern Illinois region have a federal share of
80%. Of those with less than an 80% share, most are larger projects for which CMAQ funding is
a portion of the total funding package. FHWA has clarified that for projects where CMAQ is a
portion of a larger project, the 80% minimum applies to the CMAQ portion of the project, not
the whole project. CMAP staff have not identified any active projects for which there is likely to
be an increase in federal share simply due to this legislation.

However, CMAP staff has raised with FHWA a concern that projects with increasing costs may
automatically get additional CMAQ funding under this provision. Consider, for example a
project that was intended to cost $500,000 with a CMAQ share of $400,000. If the cost increases
to $1 million, when the implementer submits the higher cost for federal authorization
(obligation), then IDOT and FHWA are required to provide a federal share of $800,000. Thus,
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the authority of the regional agency to program CMAQ funds has been circumvented. This
question is still under review.

100% Funding Option

The legislation also allows obligating CMAQ projects up to a 100% federal share, at the state’s
discretion. As with the 80% minimum, this applies to projects obligated in FY 2008 or 2009,
regardless of when the project was (or will be) programmed.

Prior to this legislation, certain CMAQ projects were eligible for 100% federal funding. These
projects were, “traffic control signalization, traffic circles (also known as ‘roundabouts’), safety
rest areas, pavement marking, commuter carpooling and vanpooling, rail highway crossing
closure, or installation of traffic signs, traffic lights, guardrails, impact attenuators, concrete
barrier end treatments, breakaway utility poles, or priority control systems for emergency
vehicles or transit vehicles at signalized intersections” (23 USC §120(c)). A list of northeastern
Illinois CMAQ projects that have received over 80% federal share is attached. (Note that IEPA’s
Clean Air Campaign received over 80% federal share because the ridesharing portion was
funded at 100% federal; the actual campaign was funded at an 80% federal share.)

As news of the new legislation has spread, other project sponsors have shown an interest in
obtaining 100% federal funding. As a result several FY 2009 applications request 100% federal
funding. (An exact count of these projects has not been made yet.)

These developments raise two issues:

e Should projects previously funded at an 80% (or less) federal share be obligated at a
100% share?

e Which FY 2009 proposals if any, should receive 100% federal funding?

With respect to the first issue, allowing 100% federal funding would increase the obligation of
CMAQ funds, which continues to lag. The relatively short window of opportunity may also
encourage sponsors to get projects obligated that they would otherwise not pursue due to
issues related to their local match.

On the other hand, using additional CMAQ funds on certain projects implicitly removes those
funds from other projects. Depending on the dollar amounts involved, it may be necessary to
cancel some projects that had been programmed - the legislation does not provide additional
funds for the CMAQ program.

Although CMAP staff is unaware of discussion on continuing the 100% federal share for CMAQ
past FY 2009, this may be an issue when the next transportation authorization bill is prepared.
At that point, the precedent set if 100% federal funding has been routinely applied will need to
be considered.



Recommendation to the CMAQ Project Selection Committee:

e Do not increase the percentage of federal funding for obligations of projects
previously programmed.

With respect to the second issue, providing a higher percentage of federal funding may
encourage some projects that would otherwise not proceed for lack of local funds (i.e., the
sponsor may be unable to undertake the project without the additional federal funds). Other
projects may be able to proceed more quickly without the need to wait for the local match to be
budgeted.

However, proposals that are programmed in FY 2009 may not be able to be obligated before the
end of the fiscal year. Barring an extension of the higher federal share option, projects may be
cancelled because they were relying on a higher federal share but were not obligated quickly
enough.

In addition, programming a higher federal share to projects reduces the number of projects that
can be accomplished within the available funds. Leveraging CMAQ funds has been a
consideration in programming projects since the inception of the program.

Sponsor commitment is demonstrated through the requirement of a local match. The Bicycle
and Pedestrian Task Force stated at its last meeting that requiring a local match should be
continued for CMAQ proposals.

Only two CMAQ projects have routinely received a federal share higher than 80%: the Pace Van
Pool program, and the ridesharing program previously administered by CATS, now sponsored
by Pace. In 2008 McHenry County received 100% federal funding for a park and pool lot.

Recommendation to the CMAQ Project Selection Committee:

¢ Recommend projects for a federal share higher than 80% only on a case-by-case basis.
Advise sponsors of FY 2009 proposals that a federal share higher than 80% will not be
routinely approved.
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and Infrastructure of the House of Representatives and the
Committee on Commerce, Science, and Transportation of
the Senate a report on the short sea transportation program
established under the amendments made by section 1121.
The report shall include a description of the activities con-
ducted under the program, and any recommendations for
Sfurther legislative or administrative action that the Sec-
retary of Transportation considers appropriate.
Subtitle D—Highways
SEC. 1131. INCREASED FEDERAL SHARE FOR CMAQ
PROJECTS.
Section 120(c) of title 23, Unated States Code, is
amended—
(1) in the subsection heading by striking “FOR
CERTAIN SAFETY PROJECTS”;
(2) by striking “The Federal share” and insert-
g the following:
“(1) CERTAIN SAFETY PROJECTS.—The Federal
share”; and
(3) by adding at the end the following:
“(2) CMAGQ) PROJECTS.—The Federal share pay-
able on account of a project or program carried out
under section 149 with funds obligated in fiscal year

2008 or 2009, or both, shall be not less than 80 per-

+HR 6 EAS2
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cent and, at the discretion of the State, may be up

to 100 percent of the cost thereof.”.
SEC. 1132. DISTRIBUTION OF RESCISSIONS.

(a) IN GENERAL—Any unobligated balances of
amounts that are appropriated from the Highway Trust
Fund for a fiscal year, and apportioned under chapter 1
of title 23, United States Code, before, on, or after the date
of enactment of this Act and that are rescinded in fiscal
year 2008 or fiscal year 2009 shall be distributed by the
Secretary of Transportation within each State (as defined
wm section 101 of such title) among all programs for which
funds are apportioned under such chapter for such fiscal
year, to the extent sufficient funds remain available for obli-
gation, in the ratio that the amount of funds apportioned
Jfor each program under such chapter for such fiscal year,
bears to the amount of funds apportioned for all such pro-
grams under such chapter for such fiscal year.

(b) ADJUSTMENTS.—A State may make adjustments
to the distribution of a rescission within the State for a
fiscal year under subsection (a) by transferring the amounts
to be rescinded among the programs for which funds are
apportioned under chapter 1 of title 23, United States Code,
Jor such fiscal year, except that in making such adjustments
the State may not rescind from any such program more

than 110 percent of the funds to be rescinded from the pro-

+HR 6 EAS2
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gram for the fiscal year as determined by the Secretary of
Transportation under subsection (a).

(¢) TREATMENT OF TRANSPORTATION ENHANCEMENT
SET-ASIDE AND FUNDS SUBALLOCATED TO SUBSTATE
AREAS.—Funds set aside under sections 133(d)(2) and
133(d)(3) of title 23, United States Code, shall be treated
as being apportioned under chapter 1 of such title for pur-
poses of subsection (a).

SEC. 1133. SENSE OF CONGRESS REGARDING USE OF COM-
PLETE STREETS DESIGN TECHNIQUES.

It is the sense of Congress that in constructing new
roadways or rehabilitating existing facilities, State and
local governments should consider policies designed to ac-
commodate all users, including motorists, pedestrians, cy-
clists, transit riders, and people of all ages and abilities,
m order to—

(1) serve all surface transportation users by cre-
ating a more interconnected and intermodal system;

(2) create more wviable transportation options;
and

(3) facilitate the use of environmentally friendly
options, such as public transportation, walking, and

bicycling.

+HR 6 EAS2



Chicago Metropolitan Agency for Planning
Approved CMAQ Projects with 100% Federal Share for Part or All of Project

TIP ID Sponsor Fiscal Year Description Federal Funds Total Funds
11-07-0001 McHenry County Division of 2009 Virginia Rd at IL 31(Southwest Quadrant) $30,000 $30,000
Transportation
11-07-0001 McHenry County Division of 2010 Virginia Rd at IL 31(Southwest Quadrant) $320,000 $320,000
Transportation
13-97-0002 IEPA 1999 IEPA-Clean Air Public Information Campaign and Regional Carpool Radio $500,000 $586,000
Advertising
13-97-0002 IEPA 2000 Clean Air Public Information Campaign and Regional Carpool Radio $500,000 $586,000
Advertising
13-97-0002 IEPA 2002 IEPA-Northeastern lllinois Outreach Campaign West Link $654,000 $743,200
13-97-0002 IEPA 2003 Northeastern lllinois Public Information and Education Campaign $700,000 $798,400
13-97-0002 IEPA 2004 Northeastern lllinois Public Information and Education Campaign Year 5 $700,000 $798,400
13-97-0002 IEPA 2006 Clean Air Public Information and Education Campaign $850,000 $987,500
13-97-0002 IEPA 2007 Clean Air Public Information and Education Campaign $900,000 $1,037,500
13-97-0002 IEPA 2008 Northeastern lllinois Public Information and Education Campaign for Clean $900,000 $1,037,500
Air Public
17-01-0002 Pace 2001 Pace-Commuter Vans Service Expansion $1,125,000 $1,125,000
17-94-0002 Pace 1992 VANPOOL INCENTIVE PROGRAM 1992 200 VANS $3,200,000 $3,200,000
17-94-0002 Pace 1995 VANPOOL INCENTIVE PROGRAM $800,000 $800,000
17-94-0002 Pace 1996 VANPOOL INCENTIVE PROGRAM 1996 $500,000 $500,000
17-94-0002 Pace 1997 Vanpool Fleet $2,000,000 $2,000,000
17-94-0002 Pace 1999 Pace-VIP Vanpool Program $2,900,000 $2,900,000
17-94-0002 Pace 2000 Pace - VIP Vanpool Program $2,900,000 $2,900,000
17-94-0002 Pace 2003 Vanpool Program $5,130,000 $5,130,000
17-94-0002 Pace 2004 Vanpool Program $6,200,000 $6,200,000
17-94-0002 Pace 2006 Vanpool Program $3,420,000 $3,420,000
17-94-0002 Pace 2008 Vans for the Pace Vanpool Program $2,850,000 $2,850,000
Chicago Metropolitan Agency for Planning Page 1 of 1 Approved CMAQ Projects with 100%

Federal Share for Part or All of Project
Tuesday, December 04, 2007
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MEMORANDUM

To: CMAQ Project Selection Committee
Date: February 22, 2008 (Revised February 26, 2008)

From: Ross Patronsky, Senior Planner; Doug Ferguson, Associate Planner

Re: CMAQ Project Change Requests

Thirteen sponsors have requested project changes. The net change in the federal amount
programmed resulting from the requests is $859,196, excluding the two requests from Aurora.
The sponsors’ requests are attached.

IDOT - US 14/IL 43/Dempster St from Harlem Ave to Morton Grove Park District/Prairie
View Dr and south to US 14/Caldwell Ave (TIP ID 02-08-0003)

The sponsor is withdrawing the project, which was programmed in 2008 for $337,000 federal.

As detailed in their letter, the work is being done under another CMAQ-funded project (02-05-
0001, IL 43/Waukegan Rd from Beckwith Rd to US 14/Caldwell Ave).

Recommendation to the CMAQ Project Selection Committee:

. Accept the withdrawal of IDOT - US 14/IL 43/Dempster St from Harlem Ave to
Morton Grove Park District/Prairie View Dr and south to US 14/Caldwell Ave (TIP ID
02-08-0003), in the amount of $337,000 federal.

Naperville — Naper Blvd at Chicago Ave/Maple Ave Intersection Improvements (TIP ID 08-
00-0065)

The sponsor is withdrawing the project, which was programmed in 2001 for $428,000 federal.

Following completion of preliminary engineering, the project was deemed infeasible. $164,213
was spent on engineering, leaving a balance of $263,787.

Recommendation to the CMAQ Project Selection Committee:

¢cmag08001.doc



. Accept the withdrawal of Naperville — Naper Blvd at Chicago Ave/Maple Ave
Intersection Improvements (TIP ID 08-00-0065), in the amount of $263,787 federal.

IEPA - Clean Air Public Information Campaign and Regional Carpool Radio Advertising
(TIP ID 13-97-0002)

The sponsor is requesting that a portion of the project be transferred to Pace. The transfer will
allow the ridesharing portion of the project to be spent more promptly, and will avoid problems
with state appropriation limitations.

Since the scope of the combined project is not being changed, the air quality benefits, and hence
the project ranking, will also not be changed.

Recommendation to the CMAQ Project Selection Committee:

. Accept the sponsor change to a portion of IEPA - Clean Air Public Information
Campaign and Regional Carpool Radio Advertising (TIP ID 13-97-0002), transferring
$650,000 federal ($650,000 total) to Pace for ridesharing activities.

Riverdale — Ivanhoe Metra Station Kiss 'n Ride Facility (TIP ID 07-05-0004)

The sponsor is requesting a cost increase of $35,180 federal. The increase is attributed to general
cost increases plus scope changes required during design review. The project was originally
programmed in FY 2005 for $57,300 federal ($71,600 total). The project is anticipated to be on
the April letting.

A reranking of the project based on the revised cost indicates that the project would go from
fourth to eighth among commuter parking projects for that year, dropping below one project
that was not funded. However, the unfunded project was not programmed due to local
opposition.

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the cost increase for Riverdale — Ivanhoe Metra Station Kiss 'n
Ride Facility (TIP ID 07-05-0004) in the amount of $35,180 federal for total CMAQ
funding of $92,480 federal ($115,600 total).

IDOT - IL 43/Waukegan Rd from Half Day Rd to Deerfield Rd (TIP ID 10-06-0004)

¢cmag08001.doc 2



The sponsor is requesting a cost increase of $69,040 federal. The project was programmed in FY
2006 for $310,960 ($388,700 total, including engineering costs not funded under the CMAQ
program).

The sponsor attributes the cost increase to increases in material costs and to additional
requirements for signal interconnects that also interconnect to railroad control devices. The
project is anticipated to be on the April letting.

A recalculation of the cost/benefit ratio for the project shows that the ratio would increase from
$175,129/ton VOC eliminated to $211,468/ton VOC eliminated, dropping the project from 7t to
9% in the rankings. The projects that would now rank higher than the subject project were both
funded in FY 2006.

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the cost increase for IDOT - IL 43/Waukegan Rd from Half Day
Rd to Deerfield Rd (TIP ID 10-06-0004) in the amount of $69,040 federal for total
CMAQ funding of $380,000 federal ($502,209 total).

Wilmette — Green Bay Rd from Lake Ave to Wilmette Ave (TIP ID 02-05-0002)

The sponsor is requesting a cost increase of $766,010 federal ($918,513 total) for the subject
project. This project was initially approved in the FY 2005 CMAQ program for $737,000 federal
($921,500 total) and received a cost increase in February 2005 for an additional $342,052 federal
which increased the total federal participation to $1,079,052 ($1,387,815). The project consists of
intersection improvements to Lake Ave, Central Ave and Wilmette Ave along Green Bay Rd
and includes improvements to the at grade railroad crossings.

The 2005 approved increased was the result of revised costs from discussions the Village had
with the Illinois Commerce Commission and the Union Pacific Railroad. The current increase
request is the result of increases in the final cost estimates and higher than anticipated railroad
work cost estimates. In December 2007 the Union Pacific Railroad provided the Village with
cost estimates for the railroad work for the roadway improvements at the three intersections
along Green Bay Rd. The cost estimates came in $465,776 higher than the original estimates for
the railroad work. The remainder of the cost increase is the result of the requirements of
railroad cantilevers and a 37.7% cost increase.

The Village filed a petition with the ICC seeking project approval in August 2005 and received
an order to proceed from the ICC on September 13, 2006. The ICC’s order set a project
completion deadline of March 13, 2009.

The project’s benefit ranking was re-evaluated. With the cost increase, the cost per ton of VOC
eliminated increased from $544,199 to $906,035; its rank decreased from 4% to 5% among FY 2005
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intersection improvement projects which place it below one project that received funding in the
FY 2005 program.

Although the absolute amount of the requested increase is large, the deadline set by the ICC
order precludes including the requested increase in the FY 2009 CMAQ programming cycle.

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the cost increase for Wilmette - Green Bay Rd from Lake Ave to
Wilmette Ave (TIP ID 02-05-0002) in the amount of $766,010 federal for total CMAQ
funding of $1,845,062 federal ($2,306,328 total).

Aurora — Galena Blv from Orchard Rd to Locust St (TIP ID 09-05-0001)

The sponsor is requesting a cost increase of $628,384 federal ($785,480 total) for the subject
project. This project was initially approved in the FY 2005 CMAQ program for $522,720 federal
($653,400 total). The project is for the interconnect of twelve signals along Galena Blv from
Orchard Rd to Locust St. The increase would make the total federal contribution $1,151,104
with a total project cost of $1,438,880.

The preliminary cost estimates submitted with the application left out many items that are
required for the project. This along with the inflation of construction costs are the cause of the
high increase. It is anticipated that the project will be ready for a January 2009 letting.

The project’s benefit ranking was re-evaluated. With the cost increase, the cost per ton of VOC
eliminated increased from $169,772 to $373,862; its rank decreased from 6% to 17t among FY
2005 signal interconnect projects which place it below four projects that did not receive funding
but ahead of three projects that did receive funding. The increase request will more than
double the cost of the project.

Recommendation to the CMAQ Project Selection Committee:

. Consider declining the cost increase request for Aurora — Galena Blv from Orchard
Rd to Locust St (TIP ID 09-05-0001) and allowing the sponsor to submit a late
application for consideration in the FY 2009 program.

Aurora — New York St from Farnsworth Ave to IL 31/Lake St (TIP ID 09-06-0065)

The sponsor is requesting a cost increase of $575,104 federal ($718,880 total) for the subject
project. This project was initially approved in the FY 2007 CMAQ program for $298,090 federal
($372,612 total). The project is for the interconnect of eight signals along New York St from
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Farnsworth Ave to IL 31. The increase would make the federal contribution total $873,194 with
a total project of $1,091,492.

The preliminary cost estimates submitted with the application left out many items that are
required for the project. This along with the inflation of construction costs are the cause of the
high increase. It is anticipated that the project will be ready for a January 2009 letting.

The project’s benefit ranking was re-evaluated. With the cost increase, the cost per kilogram of
VOC eliminated increased from $104 to $306; its rank decreased from 27 to 8 among FY 2007
signal interconnect projects which place it below three projects that did not receive funding but
ahead of three projects that did receive funding. The increase request will more than triple the
cost of the project.

Recommendation to the CMAQ Project Selection Committee:

. Consider declining the cost increase request for Aurora — New York St from
Farnsworth Ave to IL 31/Lake St (TIP ID 09-06-0065) and allowing the sponsor to
submit a late application for consideration in the FY 2009 program.

Palos Park — 121st St and 80th Ave Pedestrian Path (TIP ID 06-04-0002)

The sponsor is requesting a cost increase of $9,640 federal. The project was originally
programmed in 2004 as the 86th Ave Multiuse Path for $68,760 federal ($85,950 total) for
construction and construction engineering only — Cook County was to be responsible for phase
I and II engineering as part of their project to reconstruct 86" Avenue.

In 2004, the Village asked to change the location of the project and change it to a pedestrian
facility, because Cook County, which was not using federal funds, did not want federal review
requirements to delay the work. This request was approved, and the project limits were
changed to 121st St and 80th Ave.

In the fall of 2005 the sponsor was contacted as part of the annual follow-up process. The
response indicated that their consultant was reviewing alternatives, and that the Village was
interested in expanding the scope of the project to include other locations and a tunnel.

In concert with this, the Village requested that the CMAQ funds, which were awarded for
construction only, be reprogrammed for engineering phases I and II. Since the revised project
would have been much larger, and had not been evaluated for emission benefits, the Committee
advised Palos Park to submit an FY 2007 CMAQ application for the revised project.

Palos Park did not submit an FY 2007 CMAQ application, but instead requested in March 2006
that phase II engineering costs be included in the project. The total cost of the project was
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expected to be low enough (approximately $86,000) that the federal funds would to be sufficient
to cover phase Il engineering, construction and construction engineering.

Since then, the estimate of the total project cost has increased to approximately the original
amount, $98,000. A reevaluation of the project cost/benefit ratio yields a cost per ton of VOC
eliminated of $457,064, a slight improvement that improves the ranking from 9 to 8. The rank
appears to improve because of the implicit cost decrease in 2006. This cost decrease was not
computed at the time, since it would not have affected the discussion about the scope change to
include engineering IL

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the cost increase for Palos Park — 121st St and 80th Ave Pedestrian
Path (TIP ID 06-04-0002) in the amount of $9,640 federal for total CMAQ funding of
$78,400 federal ($98,000 total).

Mundelein — Mundelein Bicycle Path connecting Noll, Hanrahan, Lions Field & Libertyville
Twp (TIP ID 10-04-0002)

The sponsor is requesting a cost increase in the amount of $303,360 federal. The increase is
attributed to the approved estimate of construction cost generated from the final contract plan
quantities coming in higher that previous cost estimates. The project was originally
programmed in FY 2004 for $337,773 federal ($422,220 total) and received a cost increase in
March 2006 for an additional $107,072 federal for a total of $444,848 federal ($556,060 total). The
project is on the March letting.

A reranking of the project based on the revised cost indicates that the project would go from
seventh to eleventh among bicycle facility projects for that year, dropping below three projects
that were not funded but ahead of two projects that were approved for funding.

Recommendation to the CMAQ Project Selection Committee:

. Consider the cost increase for Mundelein — Mundelein Bicycle Path (TIP ID 10-04-
0002) in the amount of $303,360 federal for total CMAQ funding of $748,208 federal
(935,260 total).

Villa Park — Roosevelt Road Sidewalk from Ardmore to Michigan (TIP ID 08-02-0008)

Villa Park is requesting a cost increase to its Roosevelt Road Sidewalk from Ardmore to
Michigan project, TIP ID 08-02-0008 in the amount of $146,153 federal. The project was
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originally programmed with $348,000 in federal funds ($435,000 total) in FY 2002. The Village
was granted an additional $207,447 in federal funds in February, 2005.

The 2005 cost increase resulted from additional work to improve safety, retaining walls not
anticipated in the original application, and the need to contract for engineering services. The
current cost increase is attributed to additional right-of-way requirements, temporary
easements, and additional engineering services required.

The 2005 cost increase raised the cost per ton VOC eliminated from $896,535 to $1,430,970,
dropping the ranking from seventh to tenth. The current cost increase request would raise the
cost/benefit ratio to $1,807,496/ton VOC eliminated. This would drop the ranking one more, to
11%, causing the project to rank lower than four other projects that did not receive funding that
year, although it would still be higher than one other project that was funded in 2002. Of the
three projects that did not receive funding in 2002, one received funding in 2001 and was later
withdrawn. One received funding in FY 2007. The other two have not received CMAQ funds.

Recommendation to the CMAQ Project Selection Committee:

. Consider the cost increase for Villa Park — Roosevelt Road Sidewalk from Ardmore to
Michigan (TIP ID 08-02-0008) in the amount of $146,153 federal for total CMAQ
funding of $701,600 federal ($877,000 total).

Villa Park — South Villa Ave Sidewalk from Wildwood Ave to Park Blv (TIP ID 08-06-0004)

The sponsor is requesting a cost increase of $130,600 federal. This project was originally
programmed in FY 2006 for $175,000 federal ($219,000 total). The project is in phase II
engineering; the cost increase is due to additional quantities of sidewalk that need to be
replaced, in addition to general cost increases.

Recalculating the cost/benefit ratio increases the cost per ton of VOC eliminated from $388,661
to $677,938, dropping it below two other projects, both of which were funded in FY 2006.

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the cost increase for Villa Park — South Villa Ave Sidewalk from
Wildwood Ave to Park Blv (TIP ID 08-06-0004) in the amount of $130,600 federal for
total CMAQ funding of $305,600 federal ($382,000 total).

Clarendon Hills — Chicago Ave Sidewalk from Wilmette Ave to Oxford Ave (TIP ID 08-05-
0001)
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The sponsor is requesting a scope and/or sponsorship change for the subject project. The project
was originally approved in FY 2005 for $41,600 federal ($52,000 total) for construction of
sidewalks in conjunction with the reconstruction of Chicago Avenue. As the request letter
notes, IDOT did not apply other federal funds to the project, so Clarendon Hills was unable to
use the CMAQ funds for the sidewalk construction, which was completed in 2007.

In similar cases in which a sponsor was unable to use CMAQ funds on part of a larger project
because no other federal funds were being used, the Committee has allowed the sponsor to use
the funds for a similar project elsewhere in the community, subject to an emissions benefit
analysis.

Although Clarendon Hills does not prefer the alternative of building other sidewalks, it is
consistent with the programming practice followed in the past, and would provide air quality
benefits in line with the original intent. The IDOT project will proceed with or without the
additional CMAQ funds, so no additional air quality benefits will be realized.

Recommendation to the CMAQ Project Selection Committee:

. Consider approving a scope change for Clarendon Hills — Chicago Ave Sidewalk from
Wilmette Ave to Oxford Ave (TIP ID 08-05-0001) to permit use of the funds for
another pedestrian project in the community, subject to a favorable emissions benefit
analysis.
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From: Mastny, Steve C [Steve.Mastny@illinois.gov]

Sent: Monday, December 10, 2007 9:16 AM

To: Ross Patronsky

Subject: TIP 02080003 - uUSs-14 (Dempster St) Signal Interconnect

Hi Ross,

As we discussed on the phone Friday morning, IDOT submitted an application for the
subject project in error for federal Fy 08. It turns out that a project very
similar in scope and Tocation was approved for CMAQ funding in a prior year, and a
contract was Tlet last month to accomplish this work. As a result, we would Tike to
withdraw our application for FY 08 CMAQ funding at this Tlocation.

Thank you,

Steve Mastny

Steve Mastny

IDOT - D1 - Area Programmer

847-705-4075
steve.mastny@illinois.gov



Naperville

December 21, 2007

Mr. Ross Patronsky

Senior Planner

Chicago Metropolitan Agency for Planning
233 South Wacker Drive, Suite 800
Chicago, IL 60606

Re: CMAQ Funding
Naper Blvd & Chicago Ave./Maple Ave. Intersection Improvement
TIP #08-00-0065

Dear Mr. Patronsky:

This letter is a follow-up to our recent conversation regarding the Phase I Preliminary
Engineering study conducted for the intersection of Naper Boulevard and Chicago
Avenue/Maple Avenue. Per your request, this letter is to state that Naperville is
withdrawing the remaining funds available for the project by TIP #08-00-0065.

The Phase I Preliminary Engineering study documented information that concluded that
proceeding with the project was not feasible based on public sentiment, and detrimental
impacts that would result from the project implementation relating to right-of-way
acquisition. Based on findings of the study the city requested that the resultant
alternative for the project be the ‘No-Build Alternate’. The IDOT Region One office
concurred, and the representatives from the IDOT Central Office and FHWA agreed to
the study findings.

Following the FHW A agreement to the study findings there was discussion as to how to
close out the project. It was determined that to actually finish the Final Project
Development Report would not be worth the additional cost (a waste of dollars and
effort), knowing what the result would be. Chicago Metropolitan Agency for Planning
(CMAP) has directed Naperville to send a letter to confirm that any future CMAQ funds
currently earmarked for this project be dropped, and that as a result of the findings of
the study, all federal and local expended costs be documented as genuine project costs
that do not establish cause for repay by Naperville as the local agency. IDOT concurs
that this should be the case and the Phase I Engineering costs expended be classified as
completed and the future funds be de-obligated.

City of Naperville «6 400 South Eagle Street «& PO. Box 3020 ~ Naperville, Illinois « 60566-7020 «6 (630) 420-6111 «& www.naperville.il.us



Mr. Ross Patronsky

Chicago Metropolitan Agency for Planning
RE: TIP#08-00-0065

December 21, 2007

Page 2 of 2

Accordingly, the city of Naperville requests that the remaining CMAQ funding
allocated for future phases of this project be de-obligated.

If you have any questions or comments, please feel free to call me at (630) 420-6113 or
email me at kozurekb@naperville.il.us.

Sincerely,

Robert J. Kozutek, P.E.
Engineering Manager
Transportation, Engineering and Development Business Group

cc: Peter Zibble, City of Naperville
Morgan Cotten, DuPage Co Div of Transportation, 421 N. County Farm Rd., Wheaton, IL 60187
file

PADATA\CIP Projects\SC088 Naper&Chicago\Coorespondence\letter - CMAP01.doc



ILLINOIS ENVIRONMENTAL PROTECTION AGENCY

1021 NorTH GRAND AVENUE EasT, P.O. BOx 19276, SPRINGFIELD, ILLINOIS 62794-9276 — ( 217) 782-3397
James R. THOMPsON CENTER, 100 WEST RANDOLPH, SUITE 11-300. CHICAGO, IL 60601 - (312) 814-6026

ROD R. BLAGOJEVICH, GOVERNOR ~ DOUGLAS P. SCOTT, DIRECTOR

(217) 785-4140
(217) 782-9143 (TDD)

February 4, 2008

Mr. Ross Patronsky

Chief of the CMAQ Program

Chicago Metropolitan Agency for Planning
233 South Wacker, Suite 800

Chicago, Illinois 60606

Subject: Illinois EPA Clean Air Public Information and Education Campaign
TIP ID #13-97-0002

Dear Mr. Patronsky:

The Illinois Environmental Protection Agency (Illinois EPA) is hereby requesting a project
sponsor change for a portion of the above-referenced project.

For the last three federal fiscal years, FY 2006, 2007, and 2008, the Illinois EPA has applied for
and been awarded Congestion Mitigation and Air Quality Improvement (CMAQ) funds for the
continued operation of the Clean Air Public Information and Education Campaign. Total
funding for these years has been $2.65 million. This project has included funding for marketing
of the PACE Rideshare program with total funding of $1 million ($300,000 in FY 2006, and
$350,000 in both FY 2007 and FY 2008) associated with that portion of the project. However,
state appropriations limits have limited the flexibility of both the Illinois EPA and PACE to
expend the available funding. Therefore, the Illinois EPA is requesting the CMAQ Project
Selection Committee to approve the transfer of the unobligated balance of $650,000 ($300,000
from FY 2007 and $350,000 from FY 2008) from the Clean Air Public Information and
Education Campaign to PACE for the marketing of its Rideshare program.

If you have any questions, please contact Darwin Burkhart at (217) 524-5008.

Sincerely,

Laurel L back
Chief , Bureau of Air

Rockrorn — 4302 North Main Street, Rockford, IL 61103 - (815)987-7760 + Des PLanes - 9511 W, Harrison S1., Des Plaines, IL 60016 - (847) 294-4000
ELcin - 595 South State, Elgin, IL 60123 — (847) 608-3131 &  Ptoria - 5415 N. University St., Peoria, IL 61614 - (309) 693-5463
BUREAU OF LAND - PEORIA — 7620 N, University St., Peoria, IL 61614 - (309) 693-5462 ¢  CHAMPAIGN — 2125 South First Street, Champaign, IL 61820 - (217) 278-5800
SPRINGFIELD — 4500 5. Sixth Street Rd., Springfield, IL 62706 — (217} 786-6892 = CoLunsviLLe — 2009 Mall Street, Collinsville, IL 62234 - (618) 346-5120
Marion — 2309 W. Main St., Suite 116, Marion, IL 62959 - (618) 993-7200

PRINTED ON RECYCLED PAPER
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A Fresh Approach To Public Transportation Executive Director

February 13, 2008

Mr. Ross Patronsky

Chief of the CMAQ Program

Chicago Metropolitan Agency for Planning
233 South Wacker, Suite 800

Chicago, Illinois 60606

Re: Acceptance of transfer of CMAQ Project: Illinois EPA Clean Air Public Information and
Education Campaign

Dear Mr. Patronsky:

Pace accepts the transfer of CMAQ Grant lllinois EPA Clean Air Public Information and
Education Campaign (TIP ID #13-97-002) from the Iliznois Environmental Protection Agency
for the marketing of Pace’s Rideshare Program. The transfer would include the unobligated
balance of $650,000 ($300,000 from FY 2007 and $350,000 from FY 2008). Should you have
any questions feel free to call me at 847-228-4249.

Sincerely,

Lorraine Snorden
Department Manager, Planning Services

550 West Algonquin Road, Arlington Heights, lllinois 60005-4412 (847) 364-8130 wwwipacehus.com



ROBINSON
ENGINEERING

LTD. N

Consulting 'ﬁegietered ProféesionallEngin_eers' -

.Mr Ross: Patronsky SemorPlanner . " ‘: L o ~ January 22, 2008
* Chicago Metropolitan Agency for Plannrng DA Pr_oject'704.-624r

".233 8 Wacker Dr, Suite 800 .

Chlcago IL60606 _

.' RE: " Ivanhoe METRA Commuter KISS n ere
‘ Section 05-00113-00-PK
‘ Vlllage of Rrverdale

Co Deaer Patronsky

g Final plans have been prepared and submrtted to the Illlnors Department of Transportatron on behalf of the Vlllage .

- of Riverdale for the addition of a Kiss ‘n Ride lane on' Tracy Avenue between 144% Street and. 1437 Street. This
e pl’O_]eCt locatron is ad_]acent to'the. Ivanhoe Statron ont METRA’S electrlc hne from Chrcago to Umversrty Park

L _ The above referenced pro_|ect was orrgmally programmed for constructron in Frscal Year _2005 Pl
. 2004 Cost. Estlmate E 2008 Cost Estimate - Fed. Funding. -

Constructlon - $55 000,00~ - $96,000.00 - - . . _$76;800.00_:
. Construction Engmeermg C o %6,600.00 L %9 600_00 T 187,680,000

Phase I/II Prelnnmary Engrneerrng $10 000 00 S ‘;_.$_1Q,0(_)'0,00 e $’8,00_0\-_-Qoif n ‘

' LThe pI'O_]eCt is. on target for the Aprrl 28 2008 lettrng

- ,-'-:_The followrng have contrrbuted to the mcrease in the pro_}ect cost

e Increase cost-of concrete and hot-rnrx asphalt rnaterrals approxnnately 30%, coupled w1th general\f' - :
" costi increases on.all items -~ - :

- - "’Pro_ject hmlts expanded due to ]DOT revrews and requtrements for pavrng, srclewalk and st:reet S

_light relocation -

- “a | '==Mob1hzatron pay 1ten1 requrred after January 1 2007 rangmg between 3 6% of constructlon cost = -

L _Antlcrpated unit price increases dueto the: sinall quantities in the project -
" -».. Increase in Construction Materrals Testrng contract for Quahty Assurance ($1 818 mcluded in- the'
B Constructron Engmeermg fee) T ‘ :

. —These factors were: unexpected by. the Vrllage and were not budgeted for Therefore the VrIlage of Rrverdale rs'.

. requesting additional funding in the amount of $35,200 in federal funds, for a total. of $84,480 in federal fundlng SR

for Construction/Construction Engineering. The State Job Nurber form for thrs pl‘Q]GGt has been updated and s~

e _attached reﬂectlng total federal fundmg for the pro;ect of $92 480

" The Vlllage of Rwerdale is fully commltted o the constructlon of th1s pro_]ect All work is. belng eoordmated w1th L
. the Illinois Department of Transportation Drstrrct 1 Bureau of Local .Roads.” The benefits -of this project-are

- significant fo this and nelghborrng comrnumtres If there are any questrons about thls matter pIease feel free to , i
o contact me at (708) 210- 5697 ' L _ : B S ‘

. Very truly yours -
) ROB]NSON ENGINEERING LTD

,'Patr1c1aK Barker PE _ IR o L P
Village Engmeer | o . o e Xes Arlette Frye Vrllage of Rlverdale

' 17000 South Park Avenue. » PO Box 386 = South Holland III|n0|s 60473 0386 .' (70&3_,) 331-_6700_, ) FAX (708)1 3_31 3826_



Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 07-05-0004

Description: Ivanhoe Metra Station Kiss 'n Ride Facility

Ranking Computation

2005 Approved 2008 Request

Tons VOC eliminated 0.2944 0.2944
Cost $ 71,600 $ 115,600
$/Ton VOC eliminated $ 243,207 $ 392,663
Rank 4 8

Project Expenses

Federal Share Total

2005 Approved $ 57,300 $ 71,600
2008 Request $ 92,480 $ 115,600
Increase Amount $ 35,180 $ 44,000

07-05-0004 revised rank.xls

Federal % Basis
80.0%  Approved Projects
80.0% Letter from Sponsor

2/21/2008



FY 2005 CMAQ Program

ID Facility to be Improved Total $ Fed $ $/Ton Voc Select
Commuter Parking
1 CP11052328 Cary Station Parking - UPNW $185,000 $148,000 $70,880 $148,000
2 CP03052322 Hanover Park Station Commuter Parking - MDW $200,000 $160,000 $75,052
3 CP13052392 Rideshare/Carpool Lots at Area Interchanges $1,750,000 $1,750,000 $226,615
4]CP07052346 Ivanhoe Metra Station Kiss 'n Ride Facility $71,600 $57,300 $243,207 $57,300 |
5 CP06052369 Palos Heights/Worth Commuter Parking Lot $600,000 $480,000 $282,166
6 CP01052372  103rd and 115th St Station Parking - RID Beverly Branch $1,000,000 $800,000 $297,351 $800,000
7 CP01052371  Ashburn Station Commuter Parking - SWS line $400,000 $320,000 $328,405 $320,000
8 CP08052356 Naperville Park 'n Ride Lot - 95th and EJ&E $500,000 $400,000 $381,027 $400,000
| Project ranking with revised cost $115,600 $92,480 $392,663 |
9 CP08052382 West Chicago Commuter Parking Lot - UP-W line and future STAR line $2,047,000 $1,630,000 $443,084
10 CP07052359 Riverdale Station Parking $709,000 $567,000 $469,082 $567,000
11 CP06052375 Metra-Orland Park 143rd Street Station Parking-SWS $1,500,000 $1,200,000 $683,514
12 CP08052323 Hinsdale Station (Chestnut St) Commuter Parking - BNSF $1,450,000 $1,160,000 $714,674 $1,160,000
13 CP01052370  Grayland station parking - MDN $340,000 $272,000 $1,116,957
14 CP01052409 51st/Pulaski Park and Ride $4,006,639 $3,205,311 $1,126,096
15 CP01052410  49th/Western Park and Ride $1,552,649 $1,242,119 $1,361,242
16 CP01052408 Lawrence/Winthrop Park and Ride $1,461,024 $1,168,819 $1,372,128
17 CP01052417  35th/Archer Park and Ride $1,526,288 $1,221,030 $1,866,480
18 CP01052405 40th/Indiana Park and Ride $513,147 $410,517 $3,367,570
19 CP01052416  Halsted/Archer Park and Ride $472,090 $377,672 $3,519,750
20 CP10052345 Prairie Crossing Station Parking Expansion - NCS Line $270,000 $216,000 $4,821,670
21 CP04052343 Maywood - Metra Commuter Parking $348,000 $278,400 No Benefit
07-05-0004 revised rank.xls 2/21/2008



RE: IL 43 (IL 22 to Deerfield) CMAQ contract 60B48From: Mastny, Steve C
[Steve.Mastny@illinois.gov]

Sent: wednesday, January 23, 2008 11:41 AM

To: Ross Patronsky

Cc: Doug Ferguson; Mastny, Steve C

Subject: RE: IL 43 (IL 22 to Deerfield) CMAQ contract 60B48

Hi Ross,

IDOT would 1ike to request a cost increase for the subject job, a signal
interconnect project on IL-43 (waukegan Rd) from IL-22 (Half Day Rd) to Deerfield Rd
(TIP 10-06-0004). The current CMAQ funding approved for this project is $310,960
federal. Wwe now have a preliminary cost estimate of $475K for a %ett1ng in April of
this year. The cost increase can be attributed to material cost increases and new
treatment of traffic signals that are interconnected to railroad control devices
that now include a battery back up system to increase safety when normal power is
lost. we would therefore like to request that the federal CMAQ funding for
construction be increased to $380K (80%), and increase of $69,040. It is my hope
that this cost increase can be considered at the upcoming project selection
gommitt$e meeting, in order to get approval (hopefully) before we Tet the contract
in Apri

Thanks,

Steve

Steve Mastny, P.E.

IDOT - D1 - Area Programmer

847-705-4075
steve.mastny@illinois.gov



Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis

TIP ID: 10-06-0004
Description:

Ranking Computation

IL 43/Waukegan Rd from Half Day Rd to Deerfield Rd

2006 Approved 2008 Request

Tons VOC eliminated 2.3749
Cost $ 415,909
$/Ton VOC eliminated $ 175,129
Rank 7

Project Expenses

2.3749

502,209
211,468

9

Federal Share
2006 Approved $ 310,960
2008 Request $ 380,000

Federal % Basis

415909 74.8% Approved Projects
502,209  75.7% Letter from Sponsor

Increase Amount $ 69,040

86,300

Note: Cost includes engineering; IDOT only requested CMAQ funds for construction.

10-06-0004 revised rank.xls

2/21/2008



FY 2006 CMAQ Program

ID Facility to be Improved Total $ Fed $ $/Ton Voc Select
Signal Interconnect
1 S104062509 IDOT-IL 171/Cumberland Ave from Fullerton Ave to Foster Ave $392,679 $314,143 $49,091 $314,143
2 S109062532 Kane County DOT-Randall Rd from Red Haw La to Silver Glen Rd $559,390 $447,510 $86,149 $447,510
3 S112062530 Joliet-Essington Rd from Hennepin Dr to US-52/Jefferson St $520,000 $416,000 $88,148 $416,000
4 SI110062499 IDOT-US 41/Skokie Hwy from Amhurst Pwy to IL 137 $442,980 $354,384 $115,985
5 S108062504 IDOT-IL 83/Robert Kingery Hwy from Central Rd to Bluff Rd $488,060 $390,448 $171,921 $390,448
6 S104062531 Oak Park-Chicago Ave from Marion St to Ridgeland Ave $227,300 $181,840 $174,952 $181,840
7]S110062503 IDOT-IL 43/Waukegan Rd from Half Day Rd to Deerfield Rd $388,700 $310,960 $175,129 $310,960 |
8 S101062511 CDOT-Congress Parkway ITS Smart Corridor $3,688,000 $2,950,400 $190,138 $2,950,400
9 S109062616 Kane County DOT-Randall Rd from IL 72 to Binnie Rd $554,560 $443,650 $202,498 $443,650
| Project ranking with cost revision $475,000 $380,000 $211,468 |
10 S106062507 IDOT-State St from lllinois St to 127th St $427,248 $341,798 $228,453 $341,798
11 SI[10062528 Lake County DOT-Highland Park Interconnect $2,243,000 $1,794,000 $245,661 $164,000
12 S110062527 Waukegan-IL 132/Grand Ave from IL 131/Green Bay Rd to IL 137/Sheridan Rd $1,600,000 $1,280,000 $274,914
13 SI10062505 IDOT-IL 83/Antioch Rd from Washington St to Shorewood (Change to Rollins - ad¢ $551,624 $481,299 $293,083
14 S106062508 IDOT-IL 171/IL 83/Calumet Sag Rd from IL 83/Robert Kingery Hwy to Bell Rd $553,380 $442,704 $297,382 $442,704
15 SI01062515 CDOT-Stony Island Ave from Midway Plaisance to US 12/US 20/95th St $475,000 $380,000 $324,790 $380,000
16 S110062526 Waukegan-Lewis Ave from 14th St to Yorkhouse Rd $2,500,000 $2,000,000 $333,196
17 S101062521 CDOT-87th St from Western Ave to I1-94/Dan Ryan Ewy $2,087,500 $1,670,000 $351,700 $1,670,000
18 SI112062506  IDOT-US 6/Channahon Rd from McClintock to Caterpillar $500,000 $400,000 $358,864
19 SI01062517 CDOT-Broadway Ave and Sheridan Rd from Devon Ave to Hollywood Ave $4,550,000 $3,640,000 $374,521
20 SI101062520 CDOT-IL 50/Cicero Ave from US 14/Peterson Ave to Lexington Ave $9,525,000 $7,620,000 $471,108
21 5101062519 CDOT-Roosevelt Rd from Western Ave to US-41/Lake Shore Dr $5,270,000 $4,216,000 $505,177
22 S101062524 CDOT-US 12/US 20/95th St from Western Ave to US 41/Ewing Ave $5,450,000 $4,360,000 $541,475 $4,360,000
23 SI07062502 IDOT-IL 50/Cicero Ave from 167th St to Fieldcrest 234000 187200 612554.271
24 S110062529 Lake County DOT-Washington St from Teske Blv to Sheridan Rd 2716000 2173000 658058.4841 2173000
25 S101062514  CDOT-87th St from I-94/Dan Ryan Ewy to 1-90/Chicago Skyway 345000 276000 714051.4588
26 S107062501 IDOT-IL 83/147th Street from Homan Ave to Western Ave 1585000 1268000 721269.9251
27 SI01062516 CDOT-IL-64/North Ave from Menard St to Ashland Ave 785000 628000 745232.3058
28 SI01062513 CDOQOT-79th St from IL 50/Cicero Ave to Ashland Ave 490000 392000 875655.033
29 SI10062510 IDOT-IL 120/Belvidere Rd from IL 134/Main St to Hainesville Rd 173075 138460 1044388.074
30 SI107062500 IDOT-142nd Street (Main Street) from Indiana Ave to Cottage Grove 1062000 849600 1045190.089
31 S101062512 CDOT-Michigan Ave and Indiana Ave from 31st St to 63rd St 790000 632000 1506160.447
32 SI110062498 IDOT-US 45 from Grass Lake Rd to Milburn Rd 163875 131000 2044156.105

10-06-0004 revised rank.xls

2/21/2008



VILLAGE OF WILMETTE

1200 WILMETTE AVENUE
WILMETTE, ILLINOIS 60091-0040

(847) 853-7660

ENGINEERING
DEPARTMENT FAX {847) 853-7701
January 11, 2008 TDD (847) 853-7624
Mr. Doug Ferguson / = k
Chicago Metropolitan Agency for Planning | @QQ Y 5.5
233 South Wacker Drive, Suite 800 [ o }
Chicago, Illinois 60606 P R ]
Re:  Congestion Mitigation and Air Quality Grant (CMAQ) : RE i
TIP ID 02-05-002 3y
Green Bay Road Traffic Signal Modifications ' E
Village of Wilmette sariggde ]

Dear Mr. Ferguson:

The purpose of this letter is to provide an update on the Green Bay Road Traffic Signal
Modification Project and to formally request an increase in CMAQ funding. The Green Bay
Road project will eliminate the split-phase signal design on Green Bay Road at Lake, Central and
Wilmette Avenues. The resulting improvements will reduce intersection delay and congestion
on Green Bay Road, while maintaining or improving vehicular and pedestrian safety. A brief
description of the project improvements is attached as Exhibit A.

It is important to note that this project is currently slated to be on the April 24, 2008 State
letting. Keeping this letting schedule will ensure the Village can fulfill the terms of the Illinois
Commerce Commission’s order which authorized this project to be completed by March 13,
2009.

The following points provide a brief history of this project:
o In 2002, the Village of Wilmette undertook a traffic study of the Green Bay Road
corridor and identified the split-phase signals as a primary source of congestion
on Green Bay Road and its cross streets.

e  April, 2004, the Village hired TY Lin to conduct a Phase I engineering study.

e July 30, 2004, the Village was notified of receiving a CMAQ grant in the amount
of $737,000 (total project cost of $921,500)



¢ April, 2005, the CMAQ Selection Committee approved a grant increase to
$1,079,052 (total project cost of $1,387,815.) The increase was requested
because of cost escalations related to the requirements of the Illinois Commerce
Commission (ICC) and the Union Pacific Railroad Company.

¢ August, 2003, the Village filed a petition with the ICC seeking project approval.
An order to proceed with the project was issued by the ICC on September 13,
2006. The order sets a project completion date of March 13, 2009.

e February, 2007, the Village hired TY Lin to begin the phase II design study.

¢ Final project cost estimates from the consultant and Union Pacific Railroad result
in a Phase II cost estimate as follows:

Phase II Cost Estimate: $1,170,651.75
Phase III Engineering: $ 115,000.00
Union Pacific RR Estimate: $ 905,776.00
Phase III Construction Estimate: $2,191,427.75
80-percent federal: $1,753,142.20
Approved federal share: $ 987,132.00*
Requested federal share: $1.753.142.20
Amount of increase: $ 766,010.20

*Reduced by $91,920 for Phase II engineering costs already encumbered.

Please refer to the attached letter from TY Lin International for an explanation of the cost
increase. We hope the CMAQ selection Committee will look favorably on this project and
approve the request for additional federal participation. When completed, the Green Bay Road
traffic signal project will significantly improve the local and regional North Shore transportation
network. Thank you in advance for your consideration.

If you have any questions or require additional information, please contact me at (847)
853-76217.
Very truly yours,

Brigittéz ayerhof

Director of Engineering

C: President Christopher S. Canning and Village Board of Trustees
Michael Earl, Village Manager
Don Jakesch, TY Lin International
Alex Househ, 1llinois Department of Transportation
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January 10, 2008

Ms. Brigitte Mayerhofer, P.E.
Director of Engineering
Village of Wilmette

(200 Wilmette Avenue
Wilmette, II. 60091

Re: Reconstruction of Intersections of Green Bay Road with Wilmette Avenue, Central
Avenue and Lake Avenue
Local Section: 06-00183-00-CH
Village of Wilmette, Cook County, lllinois

Dear Ms. Mayerhofer,

During Phase | of the project, the Union Pacific Railroad provided T.Y. Lin Intemational (TYLI)
with ball park estimates for signal replacement for the three at-grade crossings. These estimates
were provided in 2005, and were based on very preliminary geometric concepts. The estimates
did not include the provision of cantilever signals. These estimates were used to develop the
railroad signal costs for the project cost estimate.

Per the CMAQ funding request on February 2, 2005, from the Village of Wilmette, the following
railroad work was estimated:

Lake Ave.

Replace Railroad Gates $130,000
Widen Railroad Crossing, $£15,000
Remove Railroad Median Flashers _$5,000
Subtotal Lake Ave. $£150,000
Central Ave.

Replace Railroad Gates $130,000
Widen Railroad Crossing $15.000
Subtotal Central Ave. $145,000
Wilmette Ave.

Replace Railroad Gates $130,000
Widen Railroad Crossing £15.000
Subtotal Wilmette Ave. $145.000
2005 Estimate Total $440,000

200 South Wacker Drive, Suite 1400 } Chicago, Hlinois 80606 | T 312.777.2900 | F 312.705.0305 | www.tylin.com



TYLININTERNATIONAL
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Per the December 12, 2007 letter from the UPRR to the Village of Wilmette, the following
railroad work was estimated:

Lake Ave.
Relocate existing warning system, replace $397.329
Median gates, add cantilever

Central Ave.
Relocate existing warning system, replace $285,569
Median gates, add cantilever

Wilmette Ave.
Relocate existing warning system, replace $222,878
Median gates, add cantilever

2007 Estimate Tolal $903,776
Increase from 2005 estimate to $465,776
2007 estimaie

As previously mentioned, the initial estimate in 2005 was a ball park estimate based on
preliminary geometric concepls, and not on the final design of the roadway/railroad crossings.
T'he use of railroad cantilevers was not included in the 2005 estimate. Due to the final gcometry
of the roadway, cantilevers are required, at about $100,000 per erossing. The cantilevers are
required when there are three or more adjacent traffic lanes, since trucks located in the outside
lanes may obscure the sight of the signals from vehicles in the center lane. This adds
approximately $300,000 to the estimate. The remainder of the cost difference is $165,776,
($465,776 -$300,000), which represents a 37.68% cost inerease in 2 ¥; years. According Lo
information from the American Road and Transportation Builders Association (ARTBA),
construction costs for Highway and Street Construction has increased approximately 31.6% in the
period from November, 2004 to November 2007.

Should you have any questions or require any additional information, you may contact me at
312-777-2856.

Sincercly,

A

Allan Bolchazy, P.E.
Project Manager
T.Y. Lin International

200 South Wacker Drive, Suite 1400 | Chicago, lllinois 60806 | T 312.777.2900 | F 312.705.0305 | www tylin.com



Route FAU 2744
lfiinois Department County _Cook
Of Ti'ansportation Local Agency Wilmette
Section 06-00183-00-CH

(Construction) Estimate of Cost

Location and brief description (Sta. and land description of beginning; Sta. only for end for county and road districts; street limits for municipality.)

Traffic signal reconfiguration along with minor widening at three intersections with Green Bay Road:

Wilmette, Central

And Lake Avenues.

Total Project Length 1900 ft.
Net Length
__Bridge or Cobvon
Surface Type | Bit Shouider Type | N/A Length N/A
Width Varies Width N/A Width N/A
Item ltems Unit Quantity Unit Price Total Cost
Number

20100110 TREE REMOVAL. (6-15 UNIT DIAMETER) UNIT 42 $35,00 1.470.00
20101000 TEMPORARY FENCE FOOT 120 $6.00 720.00
20200100 EARTH EXCAVATION CU YD 3900 $15.00 58500.00
20800150 TRENCH BACKFILL CU YD 36 $60.00 2160.00
21001000 GEOTECHNICAL FABRIC FOR GROUND STABILIZATION $Q YD 1195 $2.71 3238.45
21101615 TOPSOIL FURNISH AND PLACE, 4* 5Q YD 201 $8.00 1608.00
25000400 NITROGEN FERTILIZER NUTRIENT POUND 3 $3.00 9.00
25000500 PHOSPHORUS FERTILIZER NUTRIENT POUND 3 $3.00 Q.00
25000600 POTASSIUM FERTILIZER NUTRIENT POUND 3 $3.00 9.00
25200110 SODDING, SALT TOLERANT $Q YD 201 $6.00 1206.00
25200200 SUPPLEMENTAL WATERING UNIT 2.0 $100.00 200.00
28000510 INLET FILTERS EACH 18 $150.00 2700.00
31101200 SUB-BASE GRANULAR MATERIAL, TYPE B 4" SQ YD 1195 $13.50 16132.50
36301400 PORTLAND CEMENT CONCRETE BASE COURSE 752 $60.00 45120.00

(VARIABLE DEPTH) S0 YD
40600200 BITUMINQUS MATERIALS (PRIME COAT) TON 4 $350.00 1400.00
40600300 AGGREGATE (PRIMECOAT) TON 24.9 $75.00 1800.00
40600635 LEVELING BINDER (MACHINE METHOD), N70 TON 304.0 $110.00 33440
40600982 HOT-MIX ASPHALT SURFACE REMOVAL BUTT JOINT SQ YD 279 $15.00 4185.00
40603340 HOT-MIX ASPHALT SURFACE COURSE, MIX"D", N70 TON 529 $120.00 53480.00
42001300 PROTECTIVE COAT SQ YD 878 $1.00 878.00
42300200 PORTLAND CEMENT CONCRETE DRIVEWAY PAVEMENT, 21 $62.00 1092.00

8 INCH $Q YD

PORTLAND CEMENT CONCRETE DRIVEWAY PAVEMENT, 187 $58.00 10846.00
42300400 8 INCH sQ YD
42400200 PORTLAND CEMENT CONCRETE SIDEWALK, 5" SQFT 2324 $8.00 18582.00
42400800 DETECTABLE WARNINGS SQFT 140 $50.00 7000.00
44000100 PAVEMENT REMOVAL SQ YD 414 $12.00 4958.00
44000158 HOT-MIX ASPHALT SURFACE REMOVAL 2 114" SQ YD 4730 $5.00 23650.00
44000200 DRIVEWAY PAVEMENT REMOVAL SQ YD 344 $18.00 6192.00
44000500 COMBINATION CURB AND GUTTER REMOVAL FOOT 1631 $4.00 6524.00
44000600 SIDEWALK REMOVAL SQFT 4210 $3.00 12630.00
44003100 MEDIAN REMOVAL SQFT 785 $5.00 3925.00
44201474 CLASS C PATCHES, TYPE | sQ YD 118 $150.00 17700.00
44201476 CLASS C PATCHES, TYPE Il 80 YD 118 $126.00 14868.00




44201478 CLASS C PATCHES, TYPE Ill SQ YD 118 $116.00 13688.00
44201480 CLASS C PATCHES. TYPE IV QYD 18 $95.00 11210.00
44300200 STRIP REFLECTIVE CRACK CONTROL TREATMENT FOOT 1424 $2.50 3560.00
55042520 ;S;IORM SEWERS, RUBBER GASKET, CLASS A, TYPE 2, FOOT 35 $75.00 2625.00
55100500 STORM SEWER REMOVAL 12" FOOT 20 $20.00 400.00
56400400 FIRE HYDRANTS TO BE RELOGATED EACH 1 $3,500.00 3500.00
60206905 CATCH BASINS, TYPE C, TYPE 1 FRAME, OPEN LID EAGH 1 $1,500.00 1500.00
60234200 INLETS, TYPE A, TYPE 1 FRAME OPEN LID EACH 2 $5,000.00 10000.00
60250200 CATCH BASINS TO BE ADJUSTED EACH 11 $625 00 6875.00
60255500 MANHOLES TO BE ADJUSTED EACH 20 $400 00 8000.00
60257900 MANHOLES TO BE RECONSTRUCTED EACH 6 $1,600.00 9600.00
60260100 INLETS TO BE ADJUSTED EACH 3 $400.00 1200.00
60500060 REMOVING INLETS EACH 2 $30000 600.00
50600605 CONCRETE CURB, TYPE B FOOT 247 $23.00 5681.00
60601105 CONCRETE CURB, TYPE M FOOT 282 $23.00 6486.00
60603800 COMBINATION CONCRETE CURB AND GUTTER, TYPE B- 1267 $25.00 31675.00
6.12 FOOT
60618300 CONCRETE MEDIAN SURFACE, 4 INCH SQFT 2143 $7.00 15001.00
60623711 GONCRETE MEDIAN SQFT 266 $60.00 15360.00
67000400 ENGINEER'S FIELD OFFICE, TYPE A caLMO [ 4 $2,000.00 8000.00
67100100 MOBILIZATION L SUM 1 $17,500.00 17500.00
70101800 TRAFFIC CONTROL AND PROTECTION (SPECIAL) L SUM 1 $23,500.00 23500 00
70102550 Eggﬂg CONTROL AND PROTECTION FOR TEMPORARY | | <\ ; $23.500.00 2350000
70106800 CHANGEABLE MESSAGE SIGN CALMO |3 $2,500 00 7500.00
70300100 SHORT TERM PAVMENT MARKING FOOT 240 $1.00 240.00
PAVEMENT MARKING TAPE, TYPE IIl - LETTERS & 109 $4.00 436.00
70300510 SYMBOLS SQFT
70300520 PAVEMENT MARKING TAPE, TYPE Il - LINE 4 FOOT 4362 $1.25 5452 50
70300550 PAVEMENT MARKING TAPE, TYPE Il - LINE 8" FOOT 142 $1.50 213.00
70300560 PAVEMENT MARKING TAPE, TYPE Il - LINE 12" FOOT 51 $1.50 76.50
70300570 PAVEMENT MARKING TAPE, TYPE Il - LINE 24" FOOT 61 $6.00 306.00
70301000 WORK ZONE PAVEMENT MARKING REMOVAL SQFT 1811 $0.95 1720.45
72000100 SIGN PANEL - TYPE 1 SQFT 220 $50.00 11000.00
72400710 RELOCATE SIGN PANEL, TYPE 1 SQFT 138 $15.00 2070.00
72800100 TELESCOPING STEEL SIGN SUPPORT FOOT 104 $35.00 3640.00
72900100 METAL POST, TYPE A FOOT 41 $15.00 615.00
72900200 METAL POST, TYPE B FOOT 46 $20.00 920.00
73100100 BASE FOR TELESCOPING STEEL SIGN SUPPORT EAGH 8 $125.00 1000.00
28000100 gcas;ngfgmsnc PAVEMENT MARKING - LETTERS AND | ¢ ¢y 510 $4.00 2040.00
78000200 THERMOPLASTIC PAVEMENT MARKING - LINE 4 FOOT 1681 $0.72 1210.32
78000400 THERMOPLASTIC PAVEMENT MARKING - LINE 6 FOOT 1949 $1.70 3313.30
78000500 THERMOPLASTIC PAVEMENT MARKING - LINE 8 FOOT 1107 $1.70 1881.90
78000600 THERMOPLASTIC PAVEMENT MARKING - LINE 12" FOOT 664 $2.10 1394.40
78000650 THERMOPLASTIC PAVEMENT MARKING - LINE 24" FOOT 208 $3.00 618.00
78300100 PAVEMENT MARKING REMOVAL SQFT 3860 $2.50 9650.00
80700140 GROUND ROD, 5/8" DIAMETER x 10 FT. EACH 6 $100.00 600.00
81000600 CONDUIT IN TRENCH, 2" DIA., GALVANIZED STEEL FOOT 76 $15.00 1140.00
81000700 CONDUIT IN TRENCH, 2 1/2" DIA., GALVANIZED STEEL FOOT 40 $21.00 840.00
81000800 CONDUIT IN TRENCH, 3" DIA., GALVANIZED STEEL FOOT 123 $24.00 2952.00.
81001000 CONDUIT IN TRENCH, 4" DIA., GALVANIZED STEEL FOOT a8 $32.00 1216.00
81018500 CONDUIT PUSHED, 2" DIA., GALVANIZED STEEL FOOT 70 $20.00 1400.00




81018900 CONDUIT PUSHED, 4* DIA., GALVANIZED STEEL FOOT 80 $40.00 2400.00
81400100 HANDHOLE EACH 5 $1,000.00 5000.00
81400200 HEAVY-DUTY HANDHOLE EACH 5 $1,300.00 6500.00
81400300 DOUBLE HANDHOLE EACH 1 $1,875.00 1875.00
sroousn | SNTEUCT S00%SUONO4 UG NOLEGROUNDOUP. | oo | 20 o0 | 190000
81900200 TRENCH AND BACKFILL FOR ELECTRICAL WORK FOOT 635 $2.00 1270.00
B3600200 LIGHT UNIT FOUNDATION, 24" DIAMETER FOOT 44 $130.00 5720.00
B4200700 LIGHTING FOUNDATION REMOVAL EACH 6 $300.00 1800.00
85000200 MAINTAIN EXISTING TRAFFIC SIGNAL INSTALLATION EACH 2 $700.00 1400.00
85700300 FULL ACTUATED CONTROLLER IN TYPE V CABINET EACH 1 $20,000.00 20000.00
86400100 TRANSCEIVER - FIBER OPTIC EACH 1 $3.600.00 3600.00
87301215 ELECTRIC CABLE IN CONDUIT, SIGNAL NO. 14 2/C FOOT 893 $1.10 982 30
87301225 ELECTRIC CABLE IN CONDUIT, SIGNAL NO. 14 3/C FOOT 2464 $1.30 1903.20
87301245 ELECTRIC CABLE IN CONDUIT, SIGNAL NO. 14 5/C EOOT 12021 $1.50 18031.50
87301305 ELECTRIC CABLE IN CONDUIT, LEAD-IN, NO. 14 1 PAIR FOOT 5502 $1.00 5592 00
87502500 TRAFFIC SIGNAL POST, GALVANIZED STEEL 16 FT. EACH 3 $875.00 2625.00
87602000 PEDESTRIAN PUSH BUTTON POST EACH 1 $875.00 875.00
87700140 STEEL MAST ARM ASSEMBLY AND POLE, 20 FT. EACH 1 $5,000.00 5000.00
87700160 STEEL MAST ARM ASSEMBLY AND POLE, 24 FT. EACH 1 $5,000.00 5000.00
87700180 STEEL MAST ARM ASSEMBLY AND POLE, 28 FT. EACH 1 $5,700.00 5700.00
87700190 STEEL MAST ARM ASSEMBLY AND POLE, 30FT. EACH 2 $5,700.00 11400.00
87700200 STEEL MAST ARM ASSEMBLY AND POLE, 32 FT. EACH 1 $6,200.00 6200.00
87700210 STEEL MAST ARM ASSEMBLY AND POLE, 34 FT. EACH 1 $6,500.00 6500.00
87700220 STEEL MAST ARM ASSEMBLY AND POLE, 36 FT. EACH 2 $6.700.00 13400.00
srrozaso | STEELMASTARMASSEMBLYAND POLEWITHDUAL | | s $19.00000 | 11000.00
87800100 CONCRETE FOUNDATION, TYPE A FOOT 12 $225.00 2700.00
87800200 CONCRETE FOUNDATION, TYPE D FOOT 4 $500.00 2000.00
87800400 CONCRETE FOUNDATION, TYPE E, 30-INCH DIAMETER FOOT 64 $135.00 8640.00
87800415 CONCRETE FOUNDATION, TYPE E 36-INCH DIAMETER FOOT 13 §190.00 2470.00
87900200 DRILL EXISTING HANDHOLE EAGH 18 $250.00 4500.00
ssonoro | SNALHEAD POLYCARBONATE, LED. LFACE. S| 1o w000 | 1615000
smosooso | SOMALHEADPOLICARBOUATE,LED. 1FACES | |29 000 | 3705000
w0 | SOLTERD PO woaraces [ | 5120000 | 120000
88102810 E,EQE,SJEA%NK?TGGSB :1’523' POLYCARBONATE, LED, 1 e 5 $850.00 6800.00
oioasny | PEDESTRUAN SN HEAD POLYCARBONATE LED.2- || 5 stiooso | 550000
88200100 TRAFFIC SIGNAL BACK PLATE EACH 39 $115.00 4485.00
88500100 INDUCTIVE LOOP DETECTOR EACH 26 $140.00 3640.00
88600100 DETECTOR LOOP, TYPE | FOOT 1953 $13.00 25389.00
88700300 LIGHT DETECTOR AMPLIFIER EACH 1 $1,300.00 1300.00
88800100 PEDESTRIAN PUSH BUTTON EACH 14 $175.00 2450.00
89000100 TEMPORARY TRAFFIC SIGNAL INSTALLATION EACH 1 $30,000.00 30000.00
89500300 RELOCATE EXISTING ILLUMINATED SIGN EACH 4 $250.00 1000.00
89501300 RELOCATE EXISTING MAST ARM ASSEMBLY AND POLE | EACH 1 $6,000.00 6000.00
89501400 FSQEIS__CF)E)GTE ;ég?gg EmERGENCY VEHICLE PRIORITY o 4 $550.00 2200.00
89501410 gsg(?g\n:rgHEA)\(SIISN'I'CIENSNIT_IMERGENCY VEHICLE PRIORITY o : $100.00 100.00
89502300 REMOVE ELECTRIC CABLE FROM CONDUIT FOOT 21830 $0.50 10915.00




89502350 REMOVE AND REINSTALL ELEGTRIC CABLE IN CONDUIT | FOOT 93 £3.00 279.00
89502375 REMOVE EXISTING TRAFFIC SIGNAL EQUIPMENT EACH 3 $6,500.00 19500.00
89502380 REMOVE EXISTING HANDHOLE EACH 7 $200.00 1400.00
89502385 REMOVE EXISTING CONCRETE FOUNDATION EACH 8 $450.00 3600.00
X0322102 TEMPORARY SIDEWALK RAMP SQFT 864 $4.00 3456.00
X0322256 TEMPORARY INFORMATION SIGNING SQFT 96 $15.00 1400.00
0323426 §E$%EQLTECA:\%:¢JSOL. DRAINAGE STRUCTURE INLET o 51 $182.93 9329 43
X4021000 TEMPORARY ACCESS (PRIVATE ENTRANCE) EACH 2 $2,500.00 5000.00
X4022000 TEMPORARY ACCESS (COMMERCIAL ENTRANCE) EACH 7 $2,500.00 17500.00
X0323574 MAINTENANCE OF LIGHTING SYSTEM CALMO | B $5,000.00 30000.00
X0325890 RE.OPTIMIZE TRAFFIC SIGNAL SYSTEM, LEVEL | L SUM 1 $20,000.00 20000.00
X8161000 EXPOSE AND RELOCATE EXISTING UNIT DUCT FOOT 50 $15.00 750.00
XB730027 ELECTRIC CABLE IN CONDUIT, GROUNDING, NQ.61/C | FOOT 322 $2.00 644.00
8730250 Eh?EJ§£8 CABLE IN CONDUIT, NO. 20 3/C, TWISTED, or 860 $2.00 1720.00
X8950200 REBUILD EXISTING HANDHOLE EACH 7 $1,000.00 7000.00
X8950205 REBUILD EXISTING HANDHOLE, SPECIAL EACH $1,500.00 1500.00
XX002094 Egr::gxﬁ AND REINSTALL FIBER OPTIC CABLE IN o ; $2.000.00 2000.00
XX002185 RELOCATE EXISTING LIGHT POLE EACH & $1,000.00 6000.00
XX002264 ELECTRIC CABLE IN CONDUIT, RAILROAD, NO.14-3C EOOT 232 $5.00 1160.00
XX0068495 LIGHT UNIT FOUNDATION, 18-INCH DIAMETER FOOT 22 $130.00 286000
Z0013798 CONSTRUCTION LAYOUT L SUM 1 $25,000.00 25000.00
Z0048665 RAILROAD PROTECTIVE LIABILITY INSURANCE L SUM 1 $11,000.00 11000.00
Z0036900 PARKING METER TC BE REMOVED EACH 1 $150.00 15000
Z0076600 TRAINEES HOUR 1000 $0.85 850.00

RAILRCAD FLAGGERS HOUR 240 $64.00 15360.00

CONCRETE ACCENT PAVER REMOVE AND STORE SQFT 1322 $5.00 6610.00

CONCRETE ACCENT PAVER RE-INSTALLATION SQFT 950 $5.00 4750.00

UNIT DUCT, 600V, 2-1/C Ne. 2, 2-1/C NO. 4, 1/C NO. 2

GROUND (XLP TYPE USE}, 1-1/2 INCH DIAMETER 164 $8.00

POLYETHYLENE ECOT 1312.00

[ Page Total [} Total Estimated Cost $1,170,651.75

Made by AB Date _12/29/07
Checked by  DAJ Date _12/31/07
Page 4 of 4 BLR #1510 {Rev. 7/05)

Printed on 1/3/2008 5:40 PM




UNION PACIFIC RAILROAD COMPANY

ENGINEERING DEPARTMENT 500 WEST MADISON STREET
COMMUTER OPERATIONS SUITE 3610
Tkl CHICAGO, ILLINOIS 60661

PACIFIC

(312) 496-4750

December 12, 2007

Brigitte A. Mayerhofer, P. E.
Village of Wilmette

1200 Wilmette Ave.
Wilmette, IL 60091-0040

Re: Village of Wilmette Grade Crossing Improvements @ Wilmette Ave,
Central Ave and Lake Ave

Dear Brigitte:

Enclosed are the estimates for the Union Pacific Railroad’s work as it pertains to
the roadway improvement plan submitted by your engineering consultants.

Please review these estimates and advise me by written correspondence if they
meet with the Village’s acceptance. Upon receipt of the acceptance, I will proceed
in development of a C&M Agreement.

If you have any further questions do not hesitate to call me at 312-496-4726.

Respectfully,
/ X . W
Thomas N. Andryuk

Manager of Field Engineering

TNA:aes
cc:  J.T. Perenchio
D. C. Corcoran

Mayerhoferz.tna



DATE: 2007-08-10
FATIMATE OF MATERIAL AND PORCE ACCOUNT MORK
BY THE
UNION PACIPIC RAILROND

THIS ESTIMATE GOOD FOR 6 MONTHS BXPIRATION DATE IS :2008-02-10

DESCRIPTION OF WORK:
INSTALL NEW LED FL SIGHALS /GATES, CANTS, AND RELOCATE 2 PL SIGHALS W/
GATRS & REWIRE ALL SIGRALS AT WILNETTE AVE. IN WILMBTTE, IL. M.P. 14.19
RAILROAD TO PERFORM ALL WORK / COST DISTRIBUTED AS FOLLOWS:

SIGNAL - VILLAGE OF WILNETTE 100%

PID: 55797  AWO: 57734 NP,SUBDIV:  14.15, KENOSHA
SERVICE UNIT: 23 CITY: NILMETTR STATE: 1L
DESCRIPTION OTY UNIT LABOR MATBRIAL RECOLL TPRR TOTAL
ENGINEERING WORK
ENGINEERING ase 41864 4154
LABOR ADDITIVE 1744 14562 14562 14563
SIG-RWY XNG 4215 4218 42158
TOTAL ENGINRERING 22931 22931 22931
SIGNAL RORK
BILL EREP 900 900 900
CANT. EQUNDATION 2506 2500 2500
CONTINGENCIBE 20261 20261 20261
CONTRACT 3813 3% 813
LABOR ADDITIVE 174% 62830 62830 62830
PERSONAL EXPHMSES 27660 27660 27660
SALES TAX 2195 2198 2198
SIGAL 36109 35136 M2 71244
TRANSPORTATION CRARGES 2620 2620 2620
W2 TRAFPIC CONTROL . 6224 6234 €324
TOTAL SIGNAL 99639 100108 199947 199947
LABOR/MATBRIAL EXPENSE . 122770 2D0N08 e--acs sacameas
RBCOLLECTIBLE/UFRR EXPENSR 122078 0 enmravns
ESTIMATED PROJECT COST 222878
EXISTING REUSRABLE MATBRIAL CREDIT 0
SALYAGE NONUSEABLE MATERIAL CREDIT 0

RECOLLECTTBLE LBSS CREDITS

THR ABOVE PIGURES ARB BSTIMATES ONLY AND SUBJECT TO FLUCTUATION. IN THE EVENT OF
AN INCREASE CR DBCRRABE IN THE COST OR QUANTITY Of MATERIAL OR LABOR REQUIRED,
UBRR WILL BILL POR ACTUAL CONSTRUCTION COSTS AT THE CURRENT EFFBCTIVR RATR.



DATE: 2007-11-1%
ESTIMATR OF MATERIAL ANT: FORCR ACOOUNT
BY THE '
UNION PACIFIC RAILROAD

THIS ESTIMATE GOOD POR § MONTHS EXPIRATION DATR 15 12008-05-19
DBSCRIPTION OF WORK:

RELOCATE EXISTING WARNING SYSTEM ON BAST SIDB OF XING AND REPLACE
MEDIAN GATR & CANT. W/GATR POR XING RECGNFIGURATION AT LAKB AVE.

PID: 55801 ANO: 57737 NP, SUBDIV:  14.53, FENOSHA
SBRVICE UNIT: 23 CITY: WILXETTE STATE: 1L
DBSCRIPTION OTY UNIT LABOR MATBRIAL RBCOLL UPRR TOTAL

awesvenevew ses sEss vewes sesssas * =msesses asens PLTYTY

ENGINRERING WORK

ENGINEBRIKG 1600 16083 16083
LABOR ADDITIVE 188% kL7 8T] 39194 39194
SIG-HNY XNG 4765 4765 4765
TOTAL BRGINEERING 60042 60042 60042
SIGHAL WORK
BILL, PRRP 900 ' 500 900
CONTINGENCIAS 36120 36130 36120
CONTRACT 722 M2 8732
LABOR ADDITIVE 188% 98477 98477 U
PERSONAL BXFENEBS 40125 40125 40135
SALRS TAX 5579 5579 8879
SIGNAL $2381 89270 141651 141651
TEANSPORTATION CHARGES 5713 $N3 513
TOTAL SIGRAL 151756 165529 337287 337287
LAROR/MATERIAL BXPENSE 211000 165529 =veevvmr sveemven
RECOLLECTIDLR/UPRR BXPRNGR 397329 0 sevormeea
ESTIMATED PROJECT COST 397329
EXISTING REUSEABLE MATERIAL CREDIT ¢
SALVAGE NONUSBRABLE MATRRIAL CREDIT )

------ e

RECOLLECTIBLE LBSS CRBDITS

THE ABOVE FIGURES ARB BSTIMATES CHLY AND SUBJECT TO PLUCTUATION. IN THR SVEWT OF
AN INCEEASR OR DECREASE TH THR COST OR QUANTITY OF MATERIAL OR LABOR RBOUIRED,
UPRR WILL BILL FOR ACTURL CONSTRUCTION COSTS AT THE CURREWT EFFECTIVE RATE.



DATE: 20667-11-09
BSTINATE OF MATBRIAL AND PORCE ACOOUNT WORK .
BY Tug
UNION PACIFIC RATILROAD

THIS BSTIMATR GOOD FOR 6 MONTHS EXPIRATION DATE 15 12008-05+0%

DESCRIPTION OF WORX: °

INSTALL ONE LED PL SICNAL W/GATE, ONR CANT. & RELOCATE S OTHRR EXISTING
GATES AT CENTRAL AVE. IR WIIMETTE, IL. N.P. 14.34 ON THE KENOSHA SUB.
RATLROAD TO PERPORM ALL WORK / COST DYSTRIBUTED AS POLLOWS:

SIGMAL « VILLAGE OF WILMBTTE 100%

PID: 55800 AMD: 57736 MP,SUBDIV: 14.34, FENOEHA
SERVICE UNIT: 23 CITY: WILNEITE STATE: IL
DESCRIPTION OTY UNIT LABOR MATERIAL REODLL UPRR TOTAL

--------- el PET? SSAS BESSE Aunasvess mssssas amee ——

BNGTNBERING WORK

BNGINBERING 13588 13559 13859
LABOR ADDITIVE 188% 34449 344 449
SIG-1Y NG 4765 0765 478
TOTAL ENGINEBRING 2773 52773 8213
SIGNAL RORK
BILL PREP 900 900 300
CONTINGENCTES 5960 25960 25960
CONTRACT €217  en? 617
LABOR ADDITIVE 188% 74787 74747 74787
PERSQHAL EXPENSES 2 3un 30472
SALES TAX 2653 268 2653
SIGAAL, 19780 42484 23 02234
TRANSPORTATION CHARGES My 7 2717
¥Z TRAYPIC CONTROL 6856 6856 6856
TOTAL SIGNAL 115467 217329 232796 20279
LABOR/NATERTAL RXPRNSE 166240 117329 ==e-veee mmmecnnn
RRCOLLECTTALE/UPRR EXPRNER 285568 0 —-ermen
ESTIMATED PROJECT COST 285569
EXISTING REUSEARLE NATERIAL CREDIT o
SALVAGE NONUSEABLE MATRRIAL CRRUIT 0

Assacann

RECOLLECTIBLE LESS CREDITS

THE ABOVE FIGURES ARE ESTIMATRS ONLY AND SUBJECT T0 PLUCTUATION. IR THB EVENT OF
AN INCREASE OR DBCREASE IN THE COST OR QUANTITY OF MATERIAL OR LABOR REQUIRED,
UPRR WILL BILL FOR ACTUAL CONSTRUCTION COSTS AT THE CURRENT EFFECTIVE RATR.



Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis

TIP ID: 02-05-0002
Description:

Ranking Computation

Green Bay Rd from Lake Ave to Wilmette Ave

2005 Approved 2005 Request 2008 Request
Tons VOC eliminated 3.3891 2.5455 2.5455
Cost $ 960,000 $ 1,387,815 $ 2,306,328
$/Ton VOC eliminated $ 283,261 $ 545,199 $ 906,035
Rank 3 4 5
Project Expenses

Federal Share Total Federal % Basis
2005 Approved $ 737,000 $ 960,000 76.8% Approved Projects
2005 Request $ 1,079,052 $ 1,387,815 77.8% Approved Increase
2008 Request $ 1845062 $ 2,306,328 80.0% Letter from Sponsor
Increase Amount $ 766,010 $ 918,513

02-05-0002 revised rank2.xls

2/21/2008



FY 2005 CMAQ Program

ID Total $ Fed $ $/Ton Voc Select
Intersection Improvement
1103052489 Palatine-Palatine Rd from Smith St to US 14/Northwest Hwy $3,368,000 $2,694,000  $155,774 $2,694,000
1111052336 McHenry-IL 31 from McCullom Lake Rd to IL 120 $3,175,000 $2,540,000 $178,043 $2,540,000
[1102052465  Wilmette-Green Bay Rd from Lake Ave to Linden Ave $921,000 $737,000 | $283,261 $737,000 |
1101052435 CDOT-Grand Ave from Long Ave to North Ave $1,465,000 $1,172,000 $286,959
| Revised Rank - 2005 $545,199 |
1109052427 Kane County DOT-Kirk Rd and IL 56 $2,088,000 $1,670,000  $787,397 $500,000
| Revised Rank - 2008 $906,035 |
1109052431 Kane County DOT-Orchard Rd and Jericho Rd $1,999,400 $1,599,500 $1,039,853 $1,100,000
1101052451 CDOT-Milwaukee Ave Signal Modernization from Higgins Rd to Montrose Ave $1,500,000 $1,200,000 $1,247,525
1110052354 Lake County DOT-Hunt Club Rd at Wadsworth Rd $850,000 $680,000 $1,380,689 $680,000
1110052350 Lake Zurich-US 12/Rand Rd at Ela Rd $159,000 $127,000 $1,820,543 $127,000
1110052317 Grayslake-Atkinson Rd Extension $23,313,000 $16,708,000 $2,349,700
1110052353 Lake County DOT-Hunt Club Rd at Millburn Rd $940,000 $752,000 $2,646,080 $752,000
1112052357 Romeoville-IL 53/Independence Blv at University Pwy $677,000 $542,000 $2,699,834
1111052365 McHenry County Highway Department-Rakow Rd at Pyott Rd $1,896,000 $1,517,000 $3,228,372
1110052464 Vernon Hills-Fairway Dr and IL 60 $2,083,000 $1,666,400 $4,090,421
1108052349 Glen Ellyn-IL 38/Roosevelt Rd at Lambert Rd $332,000 $265,600 $4,160,818
1101052483 CDOT-Chicago Ave Signal Modernizations/Intersection Improvements from Laram  $4,347,600 $3,478,080 $4,191,921
1103052467 Schaumburg-Barrington Rd from Schaumburg Rd to Holmes Way $1,616,200 $1,292,900 $4,389,160
1107052308 South Holland-State St at 168th St $1,320,000 $1,056,000 $5,943,536
1103052490 Rolling Meadows-IL 58/Golf Rd at IL 62/Algonquin Rd $500,000 $400,000 $6,295,635
1112052492 Joliet-Essington Rd and Hennepin Dr $440,000 $352,000 $6,471,088
1108052456 Naperville-US 34/0gden Ave from Iroquois Ave to Fender Rd and Naper Blvd from $522,400 $417,900 $6,524,218
1110052452 Lake County DOT-IL 176 and Fairfield Rd $3,434,000 $2,748,000 $7,999,312
1106052462 Orland Park-US 45/LaGrange Rd and 143rd St $1,992,000 $1,594,000 $8,638,174
1111052334 Crystal Lake-Pingree Rd at US14/Northwest Hwy $1,111,000 $889,000 $9,621,499
1111052361 McHenry County Highway Department-Rakow Rd at IL 31 $1,530,000 $1,224,000 $11,845,368
1104052338 Forest Park-Des Plaines Ave at Randolph St $480,000 $384,000 $12,446,367
1110052306 Gurnee-Cemetery Rd at Washington St $3,950,000 $3,160,000 $15,616,824
1110052352 Lake County DOT-IL 131/Green Bay Rd at Wadsworth Rd $3,680,000 $2,920,000 $46,250,468
1112052469 Will County Department of Highways-Laraway Rd at Cedar Rd $572,500 $458,000 $157,957,903

02-05-0002 revised rank2.xls 2/21/2008



City of Aurora

Engineering Division 44 E. Downer Place ?; '-ro‘:gi‘_,rlllinois 60507-2067 * (630) 844-3620
' ,J\_[ " 'FAX (630) 892-0322

Kenneth Schroth, PE.
Director of Public Works

CityFnginses g

Mr. Douglas Ferguson

Associate Planner

Chicago Metropolitan Agency for Planning
233 South Wacker Drive

Suite 8§00, Sears Tower

Chicago, Illinois 60606

RE: City of Aurora
Galena Boulevard from Orchard to Locust
TIP ID Number 09-05-0001
Request for increase in CMAQ Funds

Dear Mr. Ferguson:

The City of Aurora is requesting additional CMAQ funds in the amount of $628,384 for the completion of the referenced
project. In January of 2004, the City applied for CMAQ funds for the Engineering and construction of the above referenced
Traffic Signals interconnect improvements project, and received approval of CMAQ funds in the amount of $522,720 for
fiscal year 2005. The estimate of cost for Engineering and Construction at the time of the application was $653,400. and the
approved federal share of the cost was $522,720. Since then, the cost of the project has increased substantially due to above
average inflation in the construction industry, higher fuel costs, and the estimate for engineering, and construction being
very preliminary as many items were left out at the time of the submittal. Initially, we had started in house contract plans
preparation, but due to shortage of in house staff and to expedite the project, we have hired Smith Engineering Consultants
for the completion of Phase II contract plans. We should be getting Federal authorization and IDOT approval of the Phase
IT Engineering Agreement before January 31, 2008; subsequently, we will be starting Phase II contract plans, We are
anticipating a January 19, 2009 bid opening and start of construction of the project in April of 2009. The revised Estimate
of Cost is $1,438,880 (original and the revised cost estimates included herewith.)

Due to the budgetary constraints, it will be very difficult for the City to construct the Traffic Signals interconnect
improvements project on schedule without additional C MAQ funds as requested. We are hoping for a favorable response to
our request, hence enabling us to move forward with the completion of the project in a timely manner (January 19, 2009 bid

opening)
If you require additional information. please contact me at your convenience

Sincerely,

AV

Eric Gallt, P.E
City Traffic Engineer

cC: Honorable Thomas J Weisner, Mayor, City of Aurora
Kenneth Schroth, P.E, Director of Public Works, City of Aurora
Daryl Devick, Assistant Director of Public Works, City of Aurora
Christopher I Holt, P.E, IDOT Region 1, Bureau Chief of Local Roads and Streets
Chad Riddle, P.E., IDOT Region 1, Bureau of Local Roads and Streets
Marilin Solomon, P.E., IDOT Region 1, Bureau of Local Roads and Streets
Akram Chaudhry, P.E., Smith Engineering Consultants

© printed on recycled paper



Galena Boulevard Traffic Signals
City of Aurora

January 22, 2008

Original Project Costs per January 2004 CMAQ Application

Revised Opinion of Probable Cost Total ?8'?)‘;0? Gity (;;t):;mra
Phase |l Engineering $54,450 $43,560 $10,890
Construction $544,500 $435,600 $108,900
Phase Ill Engineering & Material Testing $54,450 543,560 $10,890

Total $653,400 $522,720 $130,680

Revised Project Costs per January 2008

Task Total ((::;;? Gty &;;:;m o
Phase Il Engineering (Approved IDOT Contract) $74,000 $59,200 $14,800
Construction $1,240,800 $992,640 $248,160
Phase Il Engineering & Material Testing (10%) $124,080 $99,264 $24 816
Total $1,438,880 $1,151,104 $287,776
Request for Additional CMAQ Funds $628,384




TRAFFIC SIGNAL COST

Galena Boulevard (Orchard Road to Locust Street)
City of Aurora

AURO-070690.01

[item Unit Quantity Unit Price Total Price
Full-Actuated Controller and Type IV Cabinet, Special Each 1 $20,000.00 $20,000.00
Uninterruptable Power Supply Each 1 $10,500.00 $10,500.00
Conduit in Trench, 2" Dia., Galvanized Steel Foot 500 $12.00 $6,000.00
Conduit Pushed, 2" Dia., Galvanized Steel Foot 500 $20.00 $10,000.00
Concrete Handhole Each 4 $1,200.00 $4,800.00
Electric Cable in Conduit, Tracer, No. 14 1C Foot 1300 $1.00 $1,300.00
Fiber Optic Cable in Conduit, No. 62.5/125 MM12F & SM12F Foot 1300 $4.00 $5,200.00
Trench and Backfill for Electrical Work Foot 1300 $2.50 $3,250.00
Optimize Existing Traffic Signal System Each 1 $5,000.00 $5,000.00
Maintenance of Existing Traffic Signal Installation Each 1 $2,000.00 $2,000.00
Master Controller Each 1 $12,000.00 $1,000.00
Fiber Optic - Transceiver Each 1 $4.200.00 $350.00
Light Detector Each 4 $1.000.00 $4,000.00
Light Detector Amplifier Each 1 $2.000.00 $2,000.00
LED Retrofit, Red Each 44 $200.00 $8,800.00
LED Retrofit, Yellow Each 44 $200.00 $8.800.00
LED Retrofit, Green Each 44 $200.00 $8,800.00
Traffic Signal Backplate, Louvered, Formed Plastic Each B $200.00 $1,600.00
Subtotal $103,400.00

12

NUMBER OF SIGNALIZED INTERSECTIONS
PROJECT GRAND TOTAL

$1,240,800.00




Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 09-05-0001

Description: Galena Blv Orchard Rd-Locust St

Ranking Computation

2005 Approved 2008 Request

Tons VOC eliminated 3.8487 3.8487
Cost $ 653,400 $ 1,438,880
$/Ton VOC eliminated $ 169,772 $ 373,862
Rank 6 17

Project Expenses

Federal Share Total

2005 Approved $ 522,720 $ 653,400
2008 Request $ 1,151,104 $ 1,438,880
Increase Amount $ 628,384 $ 785,480

09-05-0001 revised rank.xls

Federal % Basis
80.0%  Approved Projects
80.0% Letter from Sponsor

2/21/2008



FY 2005 CMAQ Program

ID Facility to be Improved Total $ Fed $ $/Ton Voc Select
Signal Interconnect
1 8112052493  Bolingbrook-Boughton Rd from Woodward Ave to Kings Rd $922,000 $738,000 $60,209 $738,000
2 SI12052494  Bolingbrook-Weber Rd from Lily Cache Ln to Commercial Entrance $235,000 $188,000 $63,158 $188,000
3 S109052414  Kane County DOT-Fabyan Pwy and Western Ave $757,000 $605,000 $115,136 $605,000
4 S109052311  Aurora-IL 31/Lake St from Indian Trail Rd to Gale St $603,360 $482,688 $122,082 $482,688
5 S109052450 IDOT-IL 31/Lincoln Way from IL 56/State St to Lovedale Rd $425,000 $340,000 $140,245 $340,000
6 S109052312 Aurora-Galena Blv from Orchard Rd to Locust St $653,400 $522,720 $169,772 $522,720 |
7 S102052457  IDOT-IL 43/Waukegan Rd from Beckwith Rd to US 14/Caldwell Ave $435,000 $348,000 $172,249 $348,000
8 SI110052458 IDOT-US 12/Rand Rd from Sayton Rd to Grand Ave $95,000 $76,000 $174,040 $76,000
9 SI10052455 IDOT-IL 132/Grand Ave from IL 83/Milwaukee Ave to Sand Lake Rd $470,000 $376,000 $181,256 $376,000
10 S110052454  IDOT-IL 176/Park Ave from St. Mary's Rd to Bradley Rd $195,500 $156,400 $214,363 $156,400
11 SI109052313  Aurora-IL 25/Broadway Ave from lllinois Ave to Benton St $498,480 $398,784 $236,545
SI110052473  Waukegan-IL 132/Grand Ave from IL 131/Green Bay Rd to IL 137/Sheridan Rd $1,600,000 $1,280,000 $257,823
12
13 SI01052466  CDOT-Stony Island Ave from Midway Plaisance to US 12/US 20/95th St $440,000 $352,000 $267,716
14 S101052482 CDOT-87th St from Western Ave to 1-94/Dan Ryan Ewy $3,345,000 $2,676,000 $289,433 $1,338,000
15 SI110052474  Waukegan-Lewis Ave from 14th St to Yorkhouse Rd $2,500,000 $2,000,000 $307,934
16 S101052470 CDOT-Broadway Ave and Sheridan Rd from Devon Ave to Hollywood Ave $365,000 $292,000 $332,611 $292,000
SI110052315  North Chicago-IL 137/Buckley Rd from IL 43/Waukegan Rd to IL137/Sheridan Rd $1,602,000 $1,282,000 $373,839
17
Revised Rank - 2008 $373,862 |
18 SI01052485 CDOT-Cicero Ave from US 14/Peterson Ave to Lexington Ave $8,525,000 $6,820,000 $389,102
19 SI06052320  Crestwood-Calumet Sag Rd from IL 50/Cicero Ave to 135th St $201,000 $161,000 $394,574
20 SI101052486 CDOT-US 12/US 20/95th St from Western Ave to US 41/Ewing Ave $8,650,000 $6,920,000 $444,145 $3,460,000
21 Sl01052472 CDOT-Roosevelt Rd from Western Ave to US 41/Lake Shore Dr $430,000 $344,000 $454,216 $344,000
22 SI10052475 Waukegan-Washington St from IL 131/Green Bay Rd to IL 137/Sheridan Rd $1,600,000 $1,280,000 $479,401 $640,000
23 SI101052463 CDOT-New US 41 from 79th St to 92nd St $3,620,000 $2,896,000 $538,447
24 Sl01052480 CDOT-IL 64/North Ave from Menard St to Ashland Ave $725,000 $580,000 $557,247
25 S101052468 CDOT-87th St from I-94/Dan Ryan Ewy to I-90/Chicago Skyway $320,000 $256,000 $587,286
26 Sl07052478  IDOT-IL 83/147th St from Homan Ave to Western Ave $1,585,000 $1,268,000 $667,816
27 Sl01052461  CDOT-79th St from IL 50/Cicero Ave to Ashland Ave $455,000 $364,000 $716,687
28 Sl07052476  IDOT-IL 50/Cicero Ave from 167th St to Fieldcrest Dr $234,000 $187,200 $880,313
29 S107052479 IDOT-142nd St/Main St from Indiana Ave to Cottage Grove $1,062,000 $849,600 $964,082
30 SI01052459 CDOT-Michigan Ave and Indiana Ave from 31st St to 63rd St $740,000 $592,000 $1,354,400
09-05-0001 revised rank.xls 2/21/2008



City of Aurora

Engineering Division ¢ 44 E. Downer Place ® Aurora, Illinois 60507-2067 e (630) 844-3620
FAX (630) 892-0322

Kenneth Schroth, P.E.
Director of Public Works
City Engineer
January 22, 2008

Mr. Douglas Ferguson, Associate Planner
Chicago Metropolitan Agency for Planning

233 South Wacker Drive - Suite 800, Sears Tower
Chicago, Illinois 60606

RE: City of Aurora
New York Street from Farnsworth Avenue to IL 31 / Lake Street
TIP ID Number 09-06-0065
Request for Increase in CMAQ Funds

Dear Mr. Ferguson:

The City of Aurora is requesting additional CMAQ funds in the amount of $575,104 for the completion
of the referenced project. In January of 2006, the City applied for CMAQ funds for the engineering and
construction of the above referenced Traffic Signals interconnect improvements project, and received
approval of CMAQ funds in the amount of $298,090 for fiscal year 2007. The estimate of cost for
Engineering and Construction at the time of the application was $372,612, and the approved federal share
of the cost was $298,090. Since then, the cost of the project has increased substantially due to above
average inflation in the construction industry, higher fuel costs, and the estimate for engineering and
construction being very preliminary as many items were left out at the time of the submittal. Initially, we
had started in-house contract plan preparation, but due to a shortage of in-house staff, and to expedite the
project, we hired Smith Engineering Consultants for the completion of the Phase II contract plans. We
should be getting Federal authorization and IDOT approval of the Phase IT Engineering Agreement before
January 31, 2008; subsequently, we will be starting Phase Il contract plans. We are anticipating a January
19, 2009 bid opening and start of construction of the project in April of 2009. The revised Estimate of
Cost is $1,091,492 (original and the revised cost estimates included herewith).

Due to the budgetary constraints, it will be very difficult for the City to construct the Traffic Signals
interconnect improvements project on schedule without additional CMAQ funds as requested. We are
hoping for a favorable response to our request, hence enabling us to move forward with the completion of
the project in a timely manner (January 19, 2009 bid opening).

If you require additional information, please contact me at your convenience.

Sincerely,

C-
L
Eric Gallt, P.E.
City Traffic Engineer

og; Honorable Thomas J. Weisner; Mayor, City of Aurora
Kenneth Schroth, P.E.; Director of Public Works, City of Aurora
Daryl Devick: Assistant Director of Public Works, City of Aurora
Christopher J. Holt, P.E.; IDOT Region 1, Bureau Chief of Local Roads and Streets
Chad Riddle, P.E.; IDOT Region 1, Bureau of Local Roads and Streets
Marilin Solomon, P.E.; IDOT Region 1, Bureau of Local Roads and Streets
Akram Chaudhry, P.E.; 'Smith Engineerimgt€oaswitaries paper



New York Street Traffic Signals
City of Aurora

January 22, 2008

Original Project Costs per January 2006 CMAQ Application

Revised Opinion of Probable Cost Total ((:;:)?/3 Glty (;Lt;:;rora
Phase Il Engineering $31,051 $24 841 $6,210
Construction $310,510 $248,408 $62,102
Phase Ill Engineering & Material Testing $31,051 $24 841 $6,210

Total $372,612 $298,090 $74,522

Revised Project Costs per Januray 2008

Task Total ?:;Q? Sty {OZ:JOA;; rora
Phase Il Engineering (Approved IDOT Contract) $60,000 $48,000 $12,000
Construction $937,720 $750,176 $187 544
Phase Ill Engineering & Material Testing (10%) $93,772 $75,018 $18,754
Total $1,091,492 $873,194 $218,298

Request for Additional CMAQ Funds

$575,104
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Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 09-06-0065

Description: New York St from Farnsworth Ave to IL 31/Lake St

Ranking Computation

2007 Approved 2008 Request

Kg VOC eliminated 3,570.1540 3,570.1540
Cost $ 372,612 $ 1,091,492
$/Kg VOC eliminated  $ 104 $ 306
Rank 2 8

Project Expenses

Federal Share Total

2007 Approved $ 298,090 $ 372,612
2008 Request $ 873,194 $ 1,091,492
Increase Amount $ 575,104 $ 718,880

09-06-0065 revised rank.xls

Federal % Basis

80.0%
80.0%

Approved Projects
Letter from Sponsor

2/21/2008



FY 2007 CMAQ Program

Daily VOC
$/Kg VOC Eliminated CMAQ Funding CMAQ Funding CMAQ Funding
ID Facility to be Improved Eliminated (Kilograms) 2007 2008 2009
Signal Interconnect
S101072677 CDOT-87th St from 1-94/Dan Ryan (State St Ramp) to 1-90/Chicago Skyway SB $72 0.94
1 Ramp (Anthony Ave)
2 S109072658 Aurora-New York St from Farnsworth Ave to IL 31/Lake St $104 0.70 $298,090 $0 $0 |
3 SI11072657  Crystal Lake-US 14 from IL 176 to Woodstock St $106 0.10 $43,000 $0 $0
4 S109072663  Aurora-IL 25/Broadway Ave from North Ave to lllinois Ave $132 0.59 $316,281 $0 $0
5 S109072659  Aurora-Indian Trail Rd from Edgelawn Dr to IL 31/Lake St $149 0.52
6 S109072667 Kane County DOT-Randall Rd from Main St to Orchard Rd $161 0.57 $24,000 $352,800 $0
7 S109072662  Aurora-Galena St from Locust St to Ohio St $172 0.47
8 5109072660  Aurora-IL 31/River St from Prairie St to New York St $290 0.14
Revised Rank \ $306 |
SI110072669 Waukegan-IL 132/Grand Ave from IL 131/Green Bay Rd to IL 137/Sheridan Rd $326 0.96 $78,400 $1,201,600 $0
9
10 SI10072683 Lake County DOT-Highland Park Interconnect $358 1.62
11 SI01072674 CDOT-Stony Island Ave from Midway Plaisance to US 12/US 20/95th St $385 3.01 $4,352,000 $0 $0
12 SI10072670 Waukegan-Lewis Ave from Yorkhouse Rd to 14th St $395 1.24 $121,296 $1,878,704 $0
13 SI04072665 Oak Park-Washington Blv from Lombard Ave to Home Ave $401 0.15
S101072672 CDOT-Broadway Ave and Sheridan Rd from W Sheridan Rd/Devon Ave to $483 2.00
14 Hollywood Ave/US-41/Lake Shore Dr
S101072664  CDOT-IL 50/Cicero Ave from US 14/Peterson Ave to I-290 EB Ramp at Lexington $606 3.26
15 Ave
16 SI01072673 CDOT-Roosevelt Rd from Western Ave to US 41/Lakeshore Dr $649 1.72
17 SI01072675 CDOT-IL 64/North Ave from Menard St to Ashland Ave $752 2.55
18 SI01072676  CDOT-79th St from IL 50/Cicero Ave to Ashland Ave $965 1.24
S101072679  CDOT-Michigan and Indiana Aves from 31st St/Michigan Ave to 63rd St/Indiana $2,223 0.94
19 Ave
09-06-0065 revised rank.xls 2/21/2008



JOHN F. MAHONEY
Mayor

MARY A, O'CONNOR
Accounts and Finances, Treasurer

NICOLE MILCVICH-WALTERS
Public Works and Streets, Recreation

Village of Palos ParR

“Service to Our Residents and Dedjication DANPOLK

" fo the Preservation of Palos Park> "' Heah and Safey
January 297, 2008 JAMES PAVLATOS
Building and Public Property

CAROL A. BRYSON
Village Clerk
Mr. D. Ferguson X

PATRICIA L. JONES

Chicago Metropolitan Agency for Planning Village Administrator
233 South Wacker Drive

Suite 800

Sears Tower

Chicago , IL 60606

Dear Mr. Ferguson

Re: CMAQ Grant for Sidewalk along 12 1 Street — TIP 06-04-0002

I am writing to formally request that you consider increasing the amount of federal monies
available for this project.

Following a review of this project, I must advise you that due to increased costs in construction,
the construction estimate is now at $80,000, with construction engineering at $6,000. The
remaining work estimate therefore is $86,000.

I am aware that the remaining federal monies available is currently at $59,160.00 and am
therefore seeking an increase of federal funding to $68.800. This would necessitate the Village’s
contribution increasing to $17,200.00 which we are willing to commit to.

I would therefore like to respectfully request federal funding for this project for $68.800 to
construct and supervise a new sidewalk along 121 Street.

Yours sincerely,

< AW

John Mahoney
Mayor

8999 West 123rd Street, Palos Park, IL 60464 / (708) 448-2700 FAX: (708) 448-9542
www.palospark.org info@palospark.org



Chicago Metropolitan Agency for Planning

CMAAQ Cost Increase Analysis
TIP ID: 06-04-0002
Description: 121st St and 80th Ave Pedestrian Path

Ranking Computation

2005 Scope

2004 Approved Change 2008 Request
Tons VOC eliminated 0.1986 0.2144 0.2144
Cost $ 98,843 $ 98,843 $ 98,000
$/Ton VOC eliminated $ 497,747 % 460,996 $ 457,064
Rank 4 9 8
Project Expenses

Federal Share Total Federal % Basis
2004 Approved $ 68,760 $ 85,950 80.0% Approved Projects
2005 Scope Change $ 68,760 $ 85,950 80.0% Letter from Sponsor
2008 Request $ 78,400 $ 98,000 80.0% Letter from Sponsor
Increase Amount $ 9,640 $ 12,050

Note:The project was awarded CMAQ funds as a bicycle facility on 86th Ave, with engineering
costs to be paid by Cook County. The 2005 scope change changed it to a pedestrian facility,
with no change in cost. In March 2006, phase Il engineering was added as an approved
phase, with no change in cost.

06-04-0002 revised rank.xls computation - 2 2/21/2008



FY 2004 CMAQ Program

ID Facility to be Improved Total $ Fed $ $/Ton Voc Select
Pedestrian Facilities
1 BP03040864  Roselle Road Pedestrian Signals and Crosswalks $112,900 $90,300 $41,873
2 BP08040989 Chicago Ave Sidewalks $52,000 $41,600 $74,683
3 BP07040950 Central Ave Sidewalks $113,000 $90,400 $173,682
4 BP08040872  Naperville Rd Sidewalk from Cumnor to Blackhawk $231,000 $184,800 $185,189
5 BP04040957  City of Northlake Sidewalks - Citywide $402,000 $322,000 $289,538
6 BP05040996 Pedestrian Walkway along Hillgrove Ave Linking Commuter Parking, Addition of Bi $543,000 $434,000 $395,186 $434,000
7 BP03040908 Union Pacific RR Pedestrian Underpass at Northwest Hwy and Kensington Rd $443,000 $335,000 $412,026
[06-04-0002 Scope Change to 86th Ave Multi-Use Path from Bicycle Facility $98,000 $78,400 $457,064 |
8 BP06040847  Harlem Ave Sidewalks $275,000 $220,000 $459,622
[06-04-0002 Scope Change to 86th Ave Multi-Use Path from Bicycle Facility $85,950 $68,760 $460,996 $68,760 |
9 BP10040860  Deerfield Rd Sidewalk from Rosemary Ave to N Branch of Chicago River Bridge $223,000 $178,400 $468,283
10 BP08041034  Gilbert Ave Sidewalk from Cornell Ave to Jacqueline Dr $616,000 $493,800 $1,015,606
11 BP10040879  Plymouth Farms Rd Pedestrian Bridge Grade Crossing $689,000 $230,000 $1,328,783
12 BP08040991 Sidewalks along 22nd St $432,000 $346,000 $1,487,018
13 BP06040984  88th Ave (Cork) Sidewalks $610,400 $488,320 $1,533,305
14 BP08040963 Villa Ave Sidewalk Reconstruction and Bicycle Facilities $652,800 $522,200 $1,812,168
15 BP06040982  88th Ave Sidewalks $430,000 $344,444 $2,459,730
16 BP08040813  Miscellaneous Residential and Commercial Sidewalks $420,000 $336,000 $3,457,370
17 BP06040926  State Street Sidewalk $125,000 $100,000 $5,130,938
18 CP02041039 Village of Northbrook Metra Train Station Area Improvements $942,000 $754,000 $13,590,878
19 BP12040930 IL 59 and Seil Rd Sidewalks $282,100 $225,680 $15,157,808
06-04-0002 revised rank.xls revised rank - 2 2/21/2008



William M. Emmerich, P.E. Terrence J. Foley, P.E.

Village of Village Engineer Assistant Village Engineer
ENGINEERING DEPARTMENT
440 East Crystal Street (847)-949-3220
Mundelein, Illinois 60060 http://www.mundelein.org/ Fax (847)-949-0675

February 22, 2008

Mr. Douglas Ferguson

Chicago Area Transportation Study
233 South Wacker Drive, Suite 800
Chicago, Illinois 60606

RE: CMAQ)/Seavey Bike Path
Village of Mundelein
Request for Increase in CMAQ Funds
TIP 1D Number 10-04-002
CMAQ Project ID CMM-8003 (390)

Dear Mr. Ferguson:

The Village of Mundelein is requesting additional CMAQ funds in the amount of $303,360 for the
completion of the referenced project. Final plans have been submitted to IDOT for a March 2008 letting.
This increase in cost is based on the approved estimate of construction cost generated from the final
contract plan quantities as submitted to IDOT for advertisement for bids for the March 7, 2008 letting.
The revised Estimate of Cost, which includes Phase Ill Engineering, is $935,260. The previous and
current cost estimates, the IDOT approved Estimate of Construction Cost, and the Phase |1l Engineering
Agreement are all included herewith.

Due to the budgetary constraints, it will be very difficult for the Village to construct the bike path without
additional CMAQ funds as requested. We are hoping for a favorable response to our request, hence
enabling us to move forward with the completion of the project in a timely manner.

If you require additional information, please contact me.

Sincerely,

lites Clstrmye>

William M. Emmerich, P.E.
Village Engineer

CcC: Honorable Kenneth H. Kessler, Mayor, Village of Mundelein
Michael Flynn, Assistant Village Administrator, Village of Mundelein
Christopher J. Holt, P.E., IDOT Region 1, Bureau Chief of Local Roads and Streets
Chad Riddle, P.E., IDOT Region 1, Bureau of Local Roads and Streets

Attachments


http://www.mundelein.org/

llinois Department
of Transportation

Location of improvement:

Estimate of Cost

Project CMM-8003 (390)

Route
Section 04-00075-00-BT

County Lake

Washington Boulevard from Allanson Road to Thomas Boulevard; Thomas Boulevard from

Washington Boulevard to ComEd Right-of-Way; Off-Street Path from Thomas Boulevard to Seavey Drainage Ditch

For a total distance of ~ 1.03 miles, Net improvement of ~ 1.03 miles.
Type Width Thickness
Shoulders Average haul Maximum Grade %.
Code ]
Quantity Unit Item Number Unit Price Total Cost
72 Unit Tree Removal, Over 15" Unit Diameter 20100210 $15.00 $1,080.00
0.25 Acre Tree Removal, Acres 20100500 $20,000.00 $5,000.00
13 CuYd Earth Excavation, Widening 20200500 $30.00 $390.00
1,585 Cu Yd Removal and Disposal of Unsuitable Material 20201200 $18.00 $28,530.00
575 CuYd Furnished Excavation 20400800 $15.00 $8,625.00
25 CuYd Porous Granular Embankment, Special 20700400 $40.00 $1,000.00
450 CuYd Porous Granular Embankment, Subgrade 20700420 $40.00 $18,000.00
7,020 Sq Yd Topsoil, Furnish and Place, 6" 21101625 $3.50 $24,570.00
1.00 Acre Seeding, Class 2 25000200 $3,000.00 $3,000.00
0.05 Acre Seeding, Class 4 25000200 $3,000.00 $150.00
132 Pound Nitrogen Fertilizer Nutrient 25000400 $2.00 $264.00
132 Pound Phosphorus Fertilizer Nutrient 25000500 $2.00 $264.00
132 Pound Potassium Fertilizer Nutrient 25000600 $2.00 $264.00
5,060 Sq Yd Erosion Control Blanket 25100630 $2.00 $10,120.00
2,960 Sq Yd Sodding 25200100 $4.00 $11,840.00
24 Units Supplemental Watering 25200200 $100.00 $2,400.00
4,026 Foot Perimeter Erosion Barrier 28000400 $3.00 $12,078.00
2 Each Inlet and Pipe Protection 28000500 $125.00 $250.00
2,750 Sq Yd Sub-Base Granular Material, Type B, 8" 31101600 $11.00 $30,250.00
445 Sq Yd Aggregate Base Course, Type B, 12" 35102400 $15.00 $6,675.00
39 Sq Yd Hot-Mix Asphalt Base Course, 8" 35501316 $30.00 $1,170.00
350 Ton Aggregate for Temporary Access 40201000 $20.00 $7,000.00
1,700 Gal Bituminous Materials (Prime Coat) 40600100 $2.00 $3,400.00
30 Ton Aggregate (Prime Coat) 40600300 $10.00 $300.00
1,955 Ton HMA Surface Course, Mix D, N50 40603335 $70.00 $136,850.00
464 Sq Ft Portland Cement Concrete Sidewalk, 5" 42400200 $8.00 $3,712.00
44 Sq Ft Detectable Warnings 42400800 $15.00 $660.00
14,745 Sq Yd Hot-Mix Asphalt Surface Removal, 1 3/4" 44000156 $2.25 $33,176.25
1,128 Sq Yd Driveway Pavement Removal 44000200 $9.00 $10,152.00
4,645 Foot Comb Curb & Gutter Removal 44000500 $6.00 $27.,870.00
9,734 Sq Ft Sidewalk Removal 44000600 $1.00 $9,734.00
445 Sq Yd Class D Patches, Type 2, 6" 44201717 $35.00 $15,575.00
79 CuYd Structure Excavation 50200100 $25.00 $1,975.00
18 Cu Yd Concrete Structures 50300225 $675.00 $12,150.00
2,940 Pound Reinforcement Bars, Epoxy Coated 50800205 $1.50 $4,410.00
Total estimated cost of work including all labor, materials and profits.
Made by _BDH Date _11-15-06 Examined _
Check Date District

IL 494-0265

BDE 213 (Rev 9/96)




Location of improvement:

llinois

of Transportation

Estimate of Cost

Project CMM-8003 (390)

Route

Section 04-00075-00-BT

County Lake

Washington Boulevard from Allanson Road to Thomas Boulevard; Thomas Boulevard from

Washington Boulevard to ComEd Right-of-Way: Off-Street Path from Thomas Boulevard to Seavey Drainage Ditch

For a total distance of ~ 1.03 miles, Net improvement of ~ 1.03 miles.
Type Width Thickness
Shoulders Average haul Maximum Grade %.
Code
Quantity Unit Item Number Unit Price Total Cost
21 Sq Yd | Geocomposite Wall Drain 59100100 $25.00 $525.00
7 Each Manholes to be Adjusted 60255500 $300.00 $2,100.00
15 Each Frames & Grates, Type 3V 60404305 $250.00 $3,750.00
15 Each Frames & Grates to be Removed 60405740 $50.00 $750.00
3 Each Frames & Lids, Type 1, Open Lid 60406000 $300.00 $900.00
3 Each Frames & Lids, Type 1, Closed Lid 60406100 $300.00 $900.00
866 Foot Comb Concrete Curb & Gutter , Type B-6.12 60603800 $17.00 $14,722.00
4,411 Foot Comb Concrete Curb & Gutter, Type B-6.18 60604400 $18.00 $79,398.00
] [. Sum | Mobilization 67100100 $10,000.00 $10,000.00
1 L. Sum | Traffic Control and Protection 701501 70102620 $5,000.00 $5,000.00
1 L Sum | Traffic Control and Protection 701502 70102622 $5,000.00 $5,000.00
8,906 Foot Temporary Pavement Marking, Line 4" 70300220 $0.50 $4,453.00
160 Sq Ft Sign Panel, Type | 72000100 $20.00 $3,200.00
1 Each Relocate Sign Panel Assembly, Type A 72400500 $250.00 $250.00
405 Foot Metal Post, Type A 72900100 $8.00 $3,240.00
357 Sq Ft Thermo Pavement Mrk, Letters & Symbols 78000100 $3.00 $1,071.00
10,098 Foot Thermo Pavement Marking, Line 4" 78000200 $0.50 $5,049.00
321 Foot Thermo Pavement Marking, Line 6" 78000400 $0.60 $192.60
103 Foot Thermo Pavement Marking, Line 12" 78000600 $1.30 $133.90
178 Foot Thermo Pavement Marking, Line 24" 78000650 $3.00 $534.00
5 Each Ground Existing Handhole Frame and Cover XX006923 $500.00 $2.500.00
50 Foot Conduit in Trench, 2 1/2" Dia., Galvanized Steel 81000700 $15.00 $750.00
1 Each Maintenance of Exist Traffic Signal Installation 85000200 $5,000.00 $5,000.00
300 Foot Electric Cable in Conduit, Signal No. 14 3/C 87301225 $1.00 $300.00
300 Foot Electric Cable in Conduit, Signal No. 14 5/C 87301245 $1.50 $450.00
300 Foot Electric Cable in Conduit, Signal No. 14 7/C 87301255 $2.00 $600.00
1 Each Steel Mast Arm Assembly and Pole, 36 FT 87700220 $5,700.00 $5,700.00
15 Foot Concrete Foundation, Type E, 30"-Diameter 87800400 $150.00 $2,250.00
| Each Sgnl Head,LED, 1-Face,3-Sect,Mast Arm Mntd 88030020 $800.00 $800.00
1 Each _Sgnl Head,LED, 1-Face,5-Sect,Mast Arm Mntd 88030110 $1,200.00 $1,200.00
2 Each Traffic Signal Backplate 88200100 $200.00 $400.00
221 Foot Detector Loop Replacement 88600600 $25.00 $5,525.00
2 Each Light Detector 88700200 $1,200.00 $2,400.00
928 Foot Remove Electric Cable from Conduit 89502300 $1.00 $928.00
Total estimated cost of work including all labor, materials and profits.

Made by _BDH

Check

IL 494-0265

Date 11-15-06 Examined
Date

District Engineer

BDE 213 (Rev 9/96)



Project CMM-8003 (390)

llinois Department
of Transportation Estimate of Cost Route

Section 04-00075-00-BT
County Lake

Location of improvement: _Washington Boulevard from Allanson Road to Thomas Boulevard; Thomas Boulevard from

Washington Boulevard to ComEd Right-of-Way: Off-Street Path from Thomas Boulevard to Seavey Drainage Ditch

For a total distance of ~ 1.03 miles, Net improvementof ~ 1.03 miles.
Type Width Thickness
Shoulders Average haul Maximum Grade %.
Code
Quantity Unit ltem Number Unit Price Total Cost
1 Each Remove Exist Traffic Signal Equipment 89502375 $10,000.00 $10,000.00
| Each Remove Existing Concrete Foundations 89502385 $200.00 $200.00
1,078 Sq Ft Pedestrian Truss Superstructure X0322508 $125.00 $134,750.00
94 Sq Yd | Stabilized Construction Entrance X0322671 $8.00 $752.00
300 Foot Electric Cable in Conduit, Grounding No. 6 1/C X8730027 $1.00 $300.00
300 Foot Elec Cable in Cond, No. 20 3/C Twisted, Shielded X8730250 $2.00 $600.00
1,112 Sq Yd Bituminous Driveway Pavement XX004007 $30.00 $33,360.00
Total estimated cost of work including all labor, materials and profits. $782,817.75
Made by _BDH Date _12-28-07 Examined ; _
Check Date District Engineer

IL 494-0265 BDE 213 (Rev 9/96)



CMAQ/SEAVEY BIKEPATH
Village of Mundelein

Previous Project Costs

February 21, 2008

Task Total ((:sls\gﬁm()? Mu n\fjgﬁff,f ?ZfO%)
Phase | Engineering $34,573 $27,658 $6,915
Phase Il Engineering $39,887 $31,910 $7,977
Construction $430,000 $344,000 $86,000
Phase Ill Engineering & Material Testing $51,600 $41,280 $10,320
Total $556,060 $444,848 $111,212
Current Project Costs
Task Total ((:z;\g;f)? Mu n\ggigre\ ?ZfO%)
Phase | Engineering $34,573 $27,658 $6,915
Phase Il Engineering $39,887 $31,910 $7,977
Construction $782,800 $626,240 $156,560
Phase Il Engineering & Material Testing $78,000 $62,400 $15,600
Total $935,260 $748,208 $187,052
Request for Additional CMAQ Funds $303,360




llinois Department of Transportation

Division of Highways/Region One / District One
201 West Center Court/Schaumburg, lllinois 60196-1096

LOCAL ROADS AND STREETS

Construction Engineering Services Agreement for Federal Participation — Phase 111
Village of Mundelein

Route: Seavey Bike Path: Alanson Road to Seavey Drainage Ditch

Section No.: 04-00075-00-BT

Project No.: CMM-8003(390)

Job No.: C-91-154-04

Lake County

January 29, 2008

Mr. Todd Destree, P.E.

Smith Engineering Consultants, Inc.
4500 Prime Parkway, Suite 201
McHenry, IL 60050-7004

Dear Mr. Destree:

As requested in your email dated January 23, 2008, we have reviewed the Draft
Phase 11l Engineering Services Agreement for the above-referenced subject
improvement and offer the following comments:

1. The Total Hours of 777 appear to be satisfactory.

2/ On the Agreement Summary (Page 5 of 7), please reflect the Tax
Identification Number (TIN) for the Subconsultant as 20-2435502. In
addition, the Engineering Payment Report — Exhibit B should be signed
by the Prime Consultant.

3. The Agreement and Exhibit A should include the subject improvement
reference information listed below:

Route: Seavey Bike Path/Washing Boulevard and Thomas
Boulevard from Alanson Road to Seavey Drainage Ditch

Section No.: 04-00075-00-BT

Project No.: CMM-8003(390)

Job No.: C-91-154-04

Type of Funding: STA

Existing Structure No.: N/A

4. Provide supporting documentation for In-House Cost of $1,475.50,
which should illustrate Quantities, Unit Price, and Total. Currently, the
Vehicle Rate is limited to $45/day or $0.485/mile.



Mr. Todd Destree, P.E.
January 29, 2008

Page 2

Provide an Exhibit showing Hourly Rate Range (from-to) for
Consultant's Regular Staff for each classification of employee, which
should not include Payroll Burden, Fringe Rate, or Overhead/Expense
Rate.

Include in the Agreement the Subconsultant Agreement for Services by
Others along with Back-up Cost Estimate with Manhours for $5,500.00
for Material Testing.

Include a Project Schedule indicating the Anticipated Starting and
Ending Date for performing the Engineering Services.

Include the letter from the Village as to their selection process of the
consultant.

Please apply for N.LLP.C. Clearinghouse. If you have any questions
regarding the application process, please contact Dawn Thompson,
Associate Planner for the Chicago Metropolitan Agency for Planning, at
(312) 386-8676.

Please revise the Agreement by incorporating our review comments and return
four (4) copies of the Fully-Executed Agreement with original signature to this
office for further processing.

If you have any questions or need additional information, please contact Temi
Latinwo, Agreement Technician, at (847) 705-4179 or via email at
DOTDIBLRS@dot.il.gov.

Very truly yours,

Diane M. O'Keefe, P.E.
Deputy Director of Highways,
Region One Engineer

By:

Christopher J. Holt, P.E.
Bureau Chief of Local Roads and Streets

CcC:

William Emmerich, Village Engineer, Village of Mundelein



Exhibit A - Construction Engineering

Route: Seavy Bike Path / Washington Blvd & Thomas Blvd *Firm's approved rates on file with IDOT's

Local Agency: _Village of Mundelein Bureau of Accounting & Auditing:
(Municipality/Township/County)

Section: 04-00075-00-BT Overhead Rate (OH) 134.70%

Project: CMM-8003 (390) Complexity Factor (R) 0

Job No. C-91-154-04 Calendar Days 100

Method of Compensation
Cost Plus Fixed Fee 1 X 14.5%[DL + R(DL) + OH(DL) + IHDC]
Cost Plus Fixed Fee 2 O 14.5%[DL + R(DL) + 1.4(DL) + IHDC]
Cost Plus Fixed Fee 3 (] 14.5%[(2.3 + R)DL + IHDC]

Specific Rate O
Lump Sum O
Cost Estimate of Consultant's Services in Dollars
Employee Man- Payroll Payroll Services b In-House
Element of Work ploye: Y y Overhead* Y | Direct Costs Profit Total
Classification Hours Rate Costs (DL) Others (IHDC)

Construction Engineering 470 $32.45 $15,251.50 $20,543.77 $1,067.00 $5,345.03 $42,207.30
Meetings (See 80 $35.34 $2,827.20 $3,808.24 $214.50 $993.24 $7,843.18
Design Coordination Exhibit C) 40 $45.91 $1,836.40 $2,473.63 $624.95 $4,934.99
Project Closeout 61 $38.55 $2,351.55 $3,167.54 $800.27 $6,319.36
Administration/Coordination 50 $37.81 $1,890.50 $2,546.50 $194.00 $671.50 $5,302.50
Construction Staking 70 $27.33 $1,913.10 $2,576.95 $651.06 $5,141.10
Material Testing 6 $41.96 $251.76 $339.12 $5,500.00 $85.68 $6,176.56
Totals 777 $26,322.01 $35,455.75 $5,500.00 $1,475.50 $9,171.72 $77,924.98

BLR 05611 (Rev. 9/06)




Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis

TIP ID: 10-04-0002

Description: Mundelein Bicycle Path connecting Noll, Hanrahan, Lions
Field & Libertyville Twp

Ranking Computation

2004 Award 2006 Increase 2008 Increase

Tons VOC eliminated 0.4185 0.4185 0.4185
Cost $ 422220 $ 556,060 $ 935,260
$/Ton VOC eliminated  $ 1,008,940 $ 1,328,764 $ 2,234,903
Rank 7 7 11
Project Expenses

Federal Share Total Fed % Basis
2004 Award $ 337,776 % 422,220 80.0% Approved Project
2006 Increase $ 444,848 $ 556,060 80.0% Approved Increase
2008 Increase 3 748208 $ 935,260 80.0% Letter from Mundelein
Increase Amount $ 303,360 $ 379,200

Note

10-04-0002 revised rank2.xls

2/22/2008



FY 2004 CMAQ Program

ID Facility to be Improved Total $ Fed $ $/Ton Voc Select
Bicycle Facility
1 BP02040897 On-Street Bicycle Network $ 456,450 $ 365,160 $ 51,419 $ 365,160
2 BP01041166 Millennium Park Access Route $ 200,000 $ 160,000 $ 255,846 $ 160,000
3 BP07040953 Western Ave Bike Trail Addition $ 96,000 $ 76,800 $ 490,144 $ 76,800
4 BP06040940 86th Ave Multiuse Path $ 85,950 $ 68,760 $ 497,747 $ 68,760
5 BP13040882 Salt Creek Greenway Tralil $ 1,438,000 $ 1,000,000 $ 654,663
6 BP08041036 Eastern Corridor Bikeway $ 499,000 $ 399,000 $ 772,543 $ 399,000
7 BP10040820 Bike Path Connecting Various Parks $ 422,220 $ 337,776 ;$ 1,008,940 $ 337,776
Revised Rank - 2007 v$ 1,328,764 |
8 BP07040947 203rd St Bikeway $ 131,500 $ 105,200 |$ 1,446,702 $ 105,200
9 BP08040920 Great Western Trail Bridges $ 2,063,000 $ 1,650,000 [$ 1,501,586
10 BP03040867 Rodenburg Road Bikeway $ 365,800 $ 291,000 |$ 1,842,263
11 BP03040853 IL 19/Irving Park Rd Bike Path $ 784,000 $ 627,200 [$ 2,113,967
Revised Rank - 2008 s 2,234,903
12 BP11040902 Cary/Algonquin Rd Bikeway $ 426,000 $ 341,000 $ 2,663,566
13 BP11040934 Prairie Trail Extension - Stage 1 $ 1,145000 $ 916,000 $ 2,798,236
14 BP08041194 IL 56/Butterfield Rd from Naperville Rd to IL 59 $ 900,000 $ 720,000 $ 2,831,599
15 BP01041159 Valley Line Bike Trail $ 1,185,000 $ 948,000 $ 3,311,552 $ 948,000
16 BP01041161 35th St Bicycle-Pedestrian Bridge $ 3,354,000 $ 2,683,200 $ 3,490,780 $ 1,700,000
17 BP01041162 41st St Bicycle-Pedestrian Bridge $ 3,333,000 $ 2,607,200 $ 3,907,411
18 BP03040859 Martingale Rd Bike Path $ 1,201,500 $ 961,160 $ 4,324,391
19 BP10040990 Cemetery Rd Bikepath $ 505,000 $ 404,000 $ 4,778,624
20 BP12040943 Homer Glen Community Bike Trail $ 777600 $ 622,000 $ 4,893,811
21 BP08040888 IL 59 and IL 56/Butterfield Rd Bike Paths $ 825,000 $ 660,000 $ 5,021,324
22 BP02040840 Union Pacific RR ROW Bike Path $ 2,943,610 $ 2,354,888 $ 6,623,204
23 BP06040873 Bicycle Bridge under US 45/LaGrange Rd South of Park  $ 602,000 $ 482,000 $ 6,626,966
Place Mall
24 BP08041111 DuPage River Trail Bike Path-Segment 4 $ 795,000 $ 636,000 $ 6,647,632
25 BP09041023 Bikepath along Orchard from Jericho to US 30 $ 400,000 $ 320,000 $ 7,605,161
26 BP11040998 Bikepath along McConnell Rd and Washburn St $ 225,000 $ 180,000 $ 7,644,981
27 BP11040973 IL 31 Shared Use Facility from Main St to Cary Park $ 318,000 $ 254,000 $ 7,942,871
District
28 BP09040913 Ruby Bikeway from Orchard Rd to Lincolnway $ 769,000 $ 615200 $ 7,980,350
29 BP07040809 Environmental Trail from 187th St to Flossmoor Rd and $ 651,700 $ 521,300 $ 8,532,214
Cicero to I-57
30 BP12040828 Pfeiffer Rd South Bicycle Path $ 180,000 $ 144,000 $ 10,267,216
31 BP10041024 North Shore Bike Path Bridge $ 1,270,000 $ 1,016,000 $ 12,529,013
32 BP09041027 Bike/Ped Underpass at Randall Rd $ 900,000 $ 500,000 $ 16,059,329
33 BP09041021 Bike/Ped Bridge over Mill Creek at Fabyan Pkwy $ 375,000 $ 300,000 $ 19,257,302
34 BP06040876 Bicycle Bridge over US 45/LaGrange Rd North of 143rd  $ 1,642,000 $ 1,314,000 $ 35,728,924

10-04-0002 revised rank2.xls

St

2/22/2008
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THE
GARDEN
VILLAGE

Village of Villa Park

20 South Ardmore Avenue, Villa Park, llinois 60181-2696

DEPARTMENT OF PUBLIC WORKS Phone  (630) 834-8505
Fax (630) 834-8509
VYDAS JUSKELIS, P.E. « Public Works Director TBD {630) 834-8589
January 31, 2008
Mr. Ross Patronsky Foss / A
Chief of the CMAQ Program E C E""? —
Chicago Metropolitan Agency for Planning VD
233 South Wacker Drive, Suite 300
Chicago, Illinois 60606 “FR - B 2008
= - Cd"‘N N
PH: (312) 454-0400

Fax: (312)454-0411 [coPiES TO

RE: CMAQ Project Funding Increase Request
Roosevelt Road Sidewalk, Ardmore to Michigan - Village of Villa Park
Section: 02-00077-00-SW, Project: CMF-0347 (015), Job No.: D-91-133-03

Dear Mr. Patronsky:

The Village of Villa Park is requesting additional funds to complete phases IT and Il of the
above-referenced, approved CMAQ project. Phase I has already been completed with CMAQ funds.
The current funding amount approved for the project is $694,309 for engineering and construction.
The project initially received CMAQ funding approval in FY 2002.

The volume and cost of land acquisition of both right-of-way and temporary easements
necessary to construct the sidewalks to meet ADA requirements has increased significantly over
previous estimates. Additional engineering services have also been deemed necessary to facilitate
this additional land acquisition, as well as floodway documentation, which was not previously
accounted for. Construction costs have also escalated since the preliminary cost estimate was last
revised in January 2005.

The current, estimated cost for the proposed sidewalk project, including engineering, land
acquisition and contingencies is $877,000 (please see attached cost summaries.) The original project
budget approved in 2002 was $435,000, with a Federal share of $348,000. The Village subsequently
received additional funding in 2005 to bring the current, approved budget to $694,309, with a
Federal share of $555,447.

The Village is now requesting additional funds in the amount of $182,691, with an increase
in the Federal share of $146,153. The proposed schedule for letting is November 2008, subject to
the successful closure of land acquisition for ten parcels.



As noted in our previous communication, numerous safety issues, including a pedestrian
fatality, illustrate the need for sidewalk along this congested segment of Roosevelt Road. This
project cannot proceed without this additional funding; we ask that you weigh these factors when
considering our request.

Copies of original and revised cost documentation for this project are included for your
reference. If you have any questions or would like additional information, please do not hesitate to
contact me at (630) 834-8505. Your assistance in this matter is greatly appreciated.

Yours truly,

q) ’
Vydas Juskelis, P.E¥

Public Works Director

Enclosures

Pc: Bob Niemann, Village Manager
Rich Salerno, Assistant Village Engineer
Eric Dubrowski, Finance Director
Jamil Bou-Saab, Terra Engineering
File — ENG/PROJ/ROOS .SW
File - ENG/CORRESPONDENCE
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ROOSEVELT ROAD SIDEWALK

From Ardmore Av. To Michigan Av.

Priliminary COST ESTIMATE
ALTERNATIVE-1

Prepared On 12/17/04:, Revised: 01/07/2005
Terra Engineering

Village of Villa Park

Section: 02-00077-00-SW

Project N: CMF-0347(014)
Job N: P-91-133-03

QUANTUNIT]  UNIT PARTIAL
ITEM NO. PAY ITEM DESCRIPTION TiTY_ S PRICE PRICE
20200100 [EARTH EXCAVATION 44000 | CY $20.00 $8,800.00
20201500 |SUB-BASE GRANULAR MATERIALS TYPE B| 460.00 [ TONS| $17.00 $7,820.00
25200100 [SODDING 1280.00] SY $6.00 $7,680.00
42400200 |P.C.C. SIDEWALK 5" 3105.00| LF $25.00 $77,625.00
42400400 {P.C.C. SIDEWALK 7" 655.00 | LF $32.00 $20,960.00
44000300 {CURB REMOVAL 300.00 F $8.00 $2,400.00
56103000 [DUCTILE IRON WATER MAIN 6" 5000 | LF $60.00 $3,000.00
56400100 [FIRE HYDRANTS TO BE MOVED 5.00 {EACH| $3,000.00 | $15,000.00
60605000 | COMBINATION C. CURB AND GUTTER, B6- | 300.00 ] LF | $18.00 $5,400.00
70100450 |TRAFFIC CONTROL AND PROTECTION 1.00 LS [$30,000.00] $30,000.00
84700100 [DETECTOR LOOP 300003 LF $20.00 $6,000.00
XX000970 PARKWAY RESTORATION 1.00 LS [$15,000.00| $15,000.00
XX001244 |RETAINING WALLS 290.00 | CY | $650.00 $188,500.00
XX002244 [PLANTINGS TO BE MOVED 8.00 |[EACH| $300.00 $2,400.00
XX002258 [STRUCTURES TO BE ADJUSTED 10.00 |[EACH| $400.00 $4,000.00
XX002261 |MAIL BOX TO BE MOVED 2.00 |EACH| $200.00 $400.00
XX002294 [LAMP POST TO BE RELOCATED 5 EACH | $1,000.00 $5,000.00
Z0000990 {AGGREGATE FOR TEMPORARY ACCESS 21.00 |[TONS| $500.00 $10,500.00
Z0004500 |[BETUMINOUS DRIVEWAY PAVEMENT 8" 360.00 | SY | . $3.00 $1,080.00
70062450 [SAWING PAVEMENT(FULL DEPTH) 930.00 | LF $2.00 $1,860.00
Z0062500 |SAWING P.C. CONCRETE DRIVEWAYS 380.00 | LF $3.00 $1,140.00
REINFORCED SLAB OVER END SECTION 25.00 | SF $75.00 $1,875.00
SIGNS TO BE MOVED 8.00 |EACH|[ $45.00 $360.00
POLE TO BE MOVED (WOOD) 10.00 [EACH| $3,500.00 | $35,000.00
TRAFFIC POLE TO BE MOVED 6.00 |[EACH] $1,000.00 $6,000.00
CONCRETE DRIVEWAY REMOVAL 115.00 | sY $10.00 $1,150.00
CABLE PEDESTALS TO BE MOVED 1.00 [EACH| $1,000.00 $1,000.00
SPRINKLER HEAD TO BE RELOCATED 30.00 JEACH! $100.00 $3,000.00
GUARD RAIL 37000 | LF $35.00 $12,950.00
PROJECTOR TO BE RELOCATED 2.00 |[EACH| $250.00 $500.00
PRIVATE DEALER SIGN TO BE 2.00 |EACH]| $6,000.00 | $12,000.00
POLE WITH MAST ARM TO BE RELOCATED| 1.00 |[EACH| $3,300.00 $3,300.00
D ACQUISITION 1.00 LS ,000. ,000.
TOTAL CONSTRUCTION COST 6,700.
Engineering Phase | (8%) $43,736.00
Engineering Phase Il (%) $49,203.00
Contingency (10%) $54,670.00
TOTAL ESTIMATED COST $694,309.00




ROOSEVELT ROAD SIDEWALK PROJECT
SUMMARY OF PROJECT COSTS

PROJECT ESTIMATED
COMPONENT COST
LAND ACQUISITION
RIGHT-OF-WAY $ 48,900.00
DAMAGE TO REMAINDER ALLOWANCE $ 12,000.00
TEMPORARY EASEMENT FOR DRIVEWAY CONSTRUCTION $ 21,940.00
PAMAGE TO REMAINDER ALLOWANCE $ 4,500.00
TEMPORARY EASEMENT FOR GRADE SLOPE CONSTRUCTION $ 17,400.00
TEMPORARY EASEMENT FOR CONSTRUCTION ACCESS $ 13,360.00
SUB-TOTAL $ 118,100.00
CONTINGENCY (10%) $ 11,810.00
TOTAL LAND ACQUISITION COSTS $ 129,910.00
ENGINEERING
PHASE | (PLANNING) $ 27,068.15
PHASE Il (DESIGN)
ORIGINAL ENGINEERING CONTRACT $ 66,670.87
ADDITIONAL ENGINEERING ¥ 19,520.00
LAND ACQUISITION ADMINISTRATIVE COSTS $ 57,200.00
PHASE Il (CONSTRUCTION) - 10% $ 52,400.00
TOTAL ENGINEERING COSTS $  222,859.02
CONSTRUCTION
CONSTRUCTION $  524,003.00
TOTAL CONSTRUCTION COSTS $  524,003.00
SUMMARY
TOTAL LAND ACQUISITION COSTS $ 129,910.00
TOTAL ENGINEERING COSTS $  222,859.02
TOTAL CONSTRUCTION COSTS $  524,003.00
TOTAL PROJECT COST $ 876,772.02

TOTAL ROUNDED PROJECT COST $ 877,000.00

Summary of Project Costs - Roosevelt Sidewalk xis Last printed 1/31/2008 10:03 AM



Chicago Metropolitan Agency for Planning
CMAAQ Cost Increase Analysis

TIP ID: 08-02-0008

Description: Roosevelt Road Sidewalk From Ardmore to Michigan

Ranking Computation

2002 Approved 2005 Request 2008 Request

Tons VOC eliminated 0.4852 0.4852 0.4852
Cost $ 435,000 $ 694309 $ 877,000
$/Ton VOC eliminated $ 896,535 $ 1,430,970 $ 1,807,496
Rank 7 10 11
Project Expenses

Federal Share Total Federal % Basis
2002 Approved $ 348,000 $ 435,000 80.0% Approved Projects
2005 Request $ 555,447 $ 694,309 80.0% Letter from Sponsor
2008 Request $ 701,600 $ 877,000 80.0% Letter from Sponsor
Increase Amount $ 146,153 $ 182,691

08-02-008 revised rank.xls

2/21/2008



FY 2002 CMAQ Program

ID Facility to be Improved Total $ Fed $ $/Ton Voc Select
Pedestrian Facilities
1 BP0357  Palatine-US14/Northwest Highway Transit Access Sidewalk $200,000 $180,000 $97,281 $180,000
2 BP0868 Villa Park-South Villa Avenue Sidewalks From Madison Street to IL38/Roosevelt Road $308,000 $246,000 $225,077 $246,000
3 BP0416  Northlake-Belle Drive Sidewalks Form Alvin to Hillside Avenue $340,000 $272,000 $248,742 $272,000
4 BP0356 Palatine-Harper College Sidewalks $135,000 $108,000 $260,801 $108,000
5 BP0615  Justice-Archer Road Sidewalk From Cork Drive to 71st Street $385,000 $308,000 $268,490 $308,000
6  BP0359  Hoffman Estates-IL62/Algonquin Road and Ela Road Sidewalks $75,000 $60,000 $376,106 $60,000
7] BP0856 Villa Park-Roosevelt Road Sidewalk From Ardmore Avenue to Michigan Avenue $435,000 $348,000 $896,535 $348,000]
8 BP0846  Oakbrook Terrace-22nd Street Sidewalk From IL83 to IL56 $426,000 $341,000 $955,031 $0
9 BP0867  Lisle-US34/0Ogden Avenue Sidewalk From Radcliff Road to lvanhoe Avenue $807,000 $646,000 $1,030,854 $0
10 BP0343  Hanover Park-US20/Lake Street Underpass $1,700,000 $1,200,000 $1,061,019 $0
11 BP0748  East Hazel Crest-171st Street Sidewalk From Wood Street to Ashland Avenue $508,000 $352,000 $1,315,600 $352,000
| Project after first cost increase $694,309 $555,447 $1,430,970 |
12 BP1121 Woodstock-Kishwaukee Valley Road/Jackson Street Sidewalks $285,000 $200,000 $1,749,021 $0
| Project after second cost increase $877,000 $701,600 $1,807,496 |
13 BP1122  Algonquin Township-Algonquin Township Sidewalks $750,000 $600,000 $3,041,538 $600,000
14 BP1117  Greenwood-Greenwood Road Sidewalks From Greenwood Elementary School to West Wonder Lake Road $133,000 $106,000  $95,860,246 $0
Notes:
Hanover Park project funded in 2001; project later withdrawn.
Oakbrook Terrace project funded in FY 2007
Lisle and Woodstock projects not funded in subsequent years
East Hazel Crest project subject to cost increase in 2003. Revised cost/ton VOC eliminated is $1,589,968.
08-02-008 revised rank.xls 2/21/2008



Village of Villa Park

20 South Ardmore Avenue, Villa Park, Illinois 60181-2696

DEPARTMENT OF PUBLIC WORKS Phone  (630) 834-8505
Fax (630) 834-8509

VYDAS JUSKELIS, P.E. » Public Works Director TDD (630) 834-8589
January 30, 2008

Mr. Ross Patronsky
Chief of the CMAQ Program )
Chicago Metropolitan Agency for Planning
233 South Wacker Drive, Suite 800
Chicago, lllinois 60606

FER -5 2008 ;
PH:  (312) 454-0400 i

Fax: (312)454-0411

leoriEs 1o

RE: CMAQ Project Funding Increase Request
South Villa Avenue Sidewalk from Wildwood Ave to Park Blvd
TIP ID 08-06-0004; CMAQ Application No.: BP08062572

Dear Mr. Patronsky:

The Village of Villa Park is requesting additional funding to complete Phase I Engineering,
Phase II Engineering, Right of Way Acquisition, Construction, and Phase HI Construction
Engineering as a part of the referenced, approved CMAQ project.

The Village and its engineering consultants have been working in coordination with the
Nlinois Department of Transportation on this project. Surveying, preliminary design and Phase I
Engineering have been completed; Phase I Engineering is well underway. During design, it was
determined that a considerable amount of additional sidewalk needed to be replaced than was
originally thought. These additional quantities were not anticipated in the original grant application.
The revised estimate also includes minor cost increases for the other components of the project to
account for price increases which have occurred in the three years since the original application.

The revised, estimated total cost for the proposed CMAQ portion of the project including
engineering, land acquisition and contingencies is $382,000 (please see enclosed revised cost
estimate). The 2006 approved budget was $219,000, with a Federal share of $175,000. The Village
is requesting to increase the project budget by $163,000. The original proposed schedule for letting
is June of 2005. However the likelihood of needed land acquisition would delay the proposed letting
date.

Copies of our original and revised cost estimates for this project are included for your
reference. Copies of the original CMAQ application and the letter of approval from the Chicago
Metropolitan Agency for Planning (then the Chicago Area Transportation Study) are also included.
If you have any questions or would like additional information, please do not hesitate to contact me
at (630) 834-8505. Your assistance in this matter is greatly appreciated.



Yours truly,

Vydas Juskelis, P.E.
Public Works Director

Enclosures

Pec: Bob Niemann, Village Manager
Rich Salerno, Assistant Village Engineer
Eric Dubrowski, Finance Director
Jeff Gallagher, Stanley Consultants
File - ENG/PROJ/VILLA.S.09
File - ENG/CORRESPONDENCE



DETAILED ESTIMATE OF CONSTRUCTION COSTS

REVISED 01/30/2008
ITEM DESCRIPTION UNIT QUANTITY | UNIT PRICE TOTAL
1 |P.C. CONCRETE SIDEWALK 5 INCH SQFT 26,008 $5.90 | $153,447.20
2 |SIDEWALK REMOVAL SQFT 12,450 $2.12 $26,394.00
3 |LANDSCAPING L SUM 1 $13,200.00 $13,200.00
4 |PARK BENCHES EACH 5 $1,815.00 $9,075.00
5 |BIKE RACK EACH 6 $473.00 $2,838.00
6 |BIKE LOCKERS EACH 5 $1,155.00 $5,775.00
7 |TRAIL REMOVAL 3QYD 383 $6.60 $2,527.80
8 |TEMPORARY FENCE FOOT 2,000 $5.06 $10,120.00
9 |WAY FINDING ELEMENTS EACH 4 $5,500.00 $22,000.00
11 |BIKE TRAIL SQYD 1,160 $11.55 $13,398.00
12 |TEMPORARY SIDEWALK SQFT $1.29 $14,190.00

SUB TOTAL $272,965.00

CONTINGENCY ( 10% ) $27,296.50

TOTAL $300,261.50

19 [PRELIMINARY ENGINEERING 6% $18,015.69
20 |DESIGN ENGINEERING 9% $27,023.54
21 |CONSTRUCTICON ENGINEERING 10% $30,026.15
22 |LAND ACQUISITION 2% $6,005.23
TOTAL ENGINEERING $81,070.61

TOTAL COST OF CONSTRUCTICN ITEMS $381,332.11

CMAD

ESTIMATES MUST BE BASED UPON QUANTITIES AND UNIT COSTS WHENEVER POSSIBLE.

LUMP SUM AMOUNTS ARE NOT ACCEPTABLE.

FY 2006 - Cost Eslimate - Revisad 2008 - Villa § Corridor.xls

Lasl printed 1/30/2008 2:56 PM




DETAILED ESTIMATE OF CONSTRUCTION COSTS

SUB TOTAL

ITEM DESCRIPTION UNIT QUANTITY | UNIT PRICE TOTAL

1 |4" SIDEWALK REMOVAL & REPLACEMENT SQ.FT. 11,550 $4.50 $51,975.00
2 |6" SIDEWALK REMOVAL & REPLACEMENT SQ.FT. 3,850 $5.25 $20,212.50
3 |LANDSCAPING L.S. 1 $12,000.00 $12,000.00
4 |PARK BENCHES EACH 5 $1,650.00 $8,250.00
5 |BIKE RACK EASH 6 $430.00 $2,580.00
6 |BIKE LOCKERS EACH 5 $1,050.00 $5,250.00
7 |TRAIL REMOVAL SQ.YD. 383 $6.00 $2,298.00
8 |TEMPORARY FENCE FT 2,000 $4.60 $9,200.00
9 [WAY FINDING ELEMANTS EACH 4 $5,000.00 $20,000.00
11 |BIKE TRAIL SQ.YD. $10.50 $12,180.00

_|TEMPORARY SIDEWALK 00

$156,815.50

CONTINGENCY ( 10% ) $15,681.55

TOTAL $172,497.05

19 [PRELIMINARY ENGINEERING 6% $10,349.82
20 |DESIGN ENGINEERING 9% $15,524.73
21 |CONSTRUCTION ENGINEERING 10% $17,249.71
22 |LAND ACQUISITION 2% $3,449.94
TOTAL ENGINEERING $46,674.20

TOTAL COST OF CONSTRUCTION ITEMS $219,071.25

ESTIMATES MUST BE BASED UPON QUANTITIES AND UNIT COSTS WHENEWVER POSSIBLE.

LUMP SUM AMOLUNTS ARE NOT ACCEPTABLE.




Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 08-06-0004

Description: South Villa Ave Sidewalk from Wildwood Ave to Park Blv

Ranking Computation

2006 Approved 2008 Request

Tons VOC eliminated 0.5635 0.5635
Cost $ 219,000 $ 382,000
$/Ton VOC eliminated $ 388,661 $ 677,938
Rank 4 9

Project Expenses

Federal Share Total

2006 Approved $ 175,000 $ 219,000
2008 Request $ 305,600 $ 382,000
Increase Amount $ 130,600 $ 163,000

08-06-0004 revised rank.xls

Federal % Basis

79.9%
80.0%

Approved Projects
Letter from Sponsor

2/21/2008



FY 2006 CMAQ Program

ID Facility to be Improved Total $ Fed $ $/Ton Voc Select
Pedestrian Facilities
1 BP01062605 CDOT-Walk to Transit - Pedestrian Improvements to Intersections near CTA Rail ¢ $965,000 $772,000 $9,783 $772,000
2 BP08062592 Westmont-Miscellaneous Sidewalks $386,016 $308,813 $156,797
3 BP05062607  Brookfield-Pedestrian Bridge over Salt Creek $220,000 $176,000 $222,643 $176,000
41BP08062572 Villa Park-South Villa Ave Sidewalk from Wildwood Ave to Park Blv $219,000 $175,000 $388,661 $175,000 |
5 BP10062589  Deerfield-Deerfield Rd Sidewalk $240,790 $192,632 $508,111 $192,632
6 BP07062599  Country Club Hills-Monarch Pedestrian Path $120,000 $96,000 $532,353 $96,000
| Project ranking with revised cost $382,000 $305,600 $677,938 |
7 BP03062608 Des Plaines-Golf Rd Sidewalk from Des Plaines River Rd to Third Ave $197,000 $158,000 $709,630 $158,000
8 BP04062600  Northlake-City of Northlake Sidewalks - Citywide $420,500 $336,400 $950,136 $336,400
9 BP02062594  Northfield-Happ Rd Sidewalks from Willow Rd to Village Limit $154,704 $123,763 $1,485,552 $123,763
10 BP07062604  Country Club Hills-Environmental Trail $206,600 $165,300 $4,578,698
11 BP04062595  Schiller Park-Crystal Creek Ped Bridge and Sidewalk Improvements $171,500 $137,200 $4,733,736 $137,200
12 BP08062606  Wheaton Park District-Union Pacific Pedestrian Overpass $538,311 $430,649 $7,217,172 $430,649
13 BP10062597  Lincolnshire-Half Day Rd Pedestrian Path $394,000 $315,000 $8,282,066
14 BP06062588  Palos Heights-135th St Sidewalk Extension $79,000 $63,200  $11,447,448

08-06-0004 revised rank.xls

2/21/2008



Village of Clarendon Hills

1 NORTH PROSPECT AVENUE CLARENDON HILLS, ILLINOIS 60514-1292
TEL (630) 323-3500 FAX {630) 323-3512
E-MAIL: admin@claiendonhills.us

January 14, 2008

lilinois Department of Transportation
201 W. Center Court
Schaumburg, IL 60196

Attention: Ms. Diane O’Keefe, Regional Engineer

'Subject: Chicago Avenue
Jurisdictional Transfer
(CBBEL Project No. 074-00H48)

Dear Ms. O'Keefe: '

Over the past several years the lllinois Department of Transportation has partnered with
the Villages of Clarendon Hills' and Westmont to reconstruct Chicago Avenue. The
project, sponsored and financed by IDOT resulted in the jurisdiction transfer of Chicago
Avenue to the appropriate local agency, Westmont or Clarendon Hills. While financed
by IDOT, certain portions of the project, sidewalk, watermain, etc. are the financial
responsibility of the local agencies involved.

In an effort to ease their monetary responsibilities to the project the Village of Clarendon
Hills requested and received a CMAQ grant in the amount of $41,600 Federal Dollars to
pay for new sidewalk to complete gaps in the existing pedestrians system along
Chicago Avenue. When IDOT developed a funding package for the project.it did not
include Federal participation outside of the small CMAQ grant held by the Village. While
the Village would have preferred to use this grant directly to pay its responsibility for
sidewalk both the Village and IDOT agreed prior to construction that it would be cost
effective for both parties not include the CMAQ dollars in the project.

The Village has discussed the -disposition of this grant with the staff at the Chicago
Metropolitan Agency for Planning, the grant administration. Two alternatives were
offered to the Village as options to pursue the use of the CMAQ grant.

1. Choose an alternate location for sadewalk construction.  This site would be
evaluated’ byCMAPsforellg:blhty : g o

2. Request from IDOT an IDOT sponsored CMAQ project that is underfunded that
the Clarendon Hills Federal funds, $41,600.00, could be transferred to if the
Village and IDOT concurred in the transfer.



The Village sidewalk network does not lend itself to option 1 as the size of the grant
does not lend itself to the completion of a capital sidewaik project that could be included
in the Villages long range goals. In continuation of the cooperative effort put forth by
Clarendon Hills and IDOT in this projects implementation | would offer the following

proposal for your consideration.

IDOT staff would provide an IDOT sponsored CMAQ project with a funding shortfall
equal to or in excess of the $41.6K Federal dollars that are earmarked for Clarendon
Hills- Chicago Avenue sidewalk., Clarendon Hills would provide this information to
CMAPS with a request to transfer its grant to the IDOT project. Upon approval of the
transfer IDOT would modify the existing joint agreement between [DOT and Clarendon
Hills for the cost sharing for Chicago Avenue to reflect a reduction of $41.6K in the
amount of Clarendon Hills financial responsibility for the project.

While IDOT’s gross responsibilities would not change for the projects involved the
Clarendon Hills CMAQ grant would not be forfeited saving the Village the expenditure of

the grant amount.

Sincerely,

oA B

Thomas F. Karaba
Village President

Cc: Village Manager
Director of Public Works
Village Engineer
Finance Director



Proposed Scope of Work

Post-Implementation Evaluation Of Emissions Benefits Of
CMAQ Projects

Submitted by

Dr. Piyushimita Thakuriah (Vonu), P.I.

Urban Transportation Center
College of Urban Planning and Public Affairs
University of lllinois at Chicago (M/C 357)
412 South Peoria Street, Suite 340
Chicago, IL 60607
Phone (312) 996-4820
Fax (312) 413-0006

Feb. 5, 2008



Scope of Work
Post-Implementation Evaluation of Emissions Benefits of CMAQ Projects

1.0 INTRODUCTION

The Congestion Mitigation and Air Quality (CMAQ) Improvement Program is a federally
funded program of surface transportation improvements designed to improve air quality and
mitigate congestion. The CMAQ Program was created in 1991 as part of the Intermodal Surface
Transportation Efficiency Act (ISTEA), and continued in subsequent federal authorizations. In
northeastern Illinois in an annual cycle, the Illinois Department of Transportation (IDOT)
administers the CMAQ program upon prior funding approval from the MPO policy committee.
A wide range of types of projects receive CMAQ funding, including transit improvements,
shared ride services, traffic flow improvements, demand management, bicycle and pedestrian
projects, alternative fuels, inspection & maintenance programs, freight services, experimental
pilots, diesel retrofits and anti-idling facilities.

However, methods for measuring the effects of many CMAQ-funded projects on emissions and
air quality are limited at present, and few evaluations have been conducted following the
completion of CMAQ projects to determine whether modeled estimates have been realized.

1.1 Summary of Proposed Study Approaches

This proposed study will result in the quantification of the actual travel behavior impacts, speed
changes, and emissions impacts of CMAQ projects in northeastern Illinois as the immediate
outcome of the study and the development and implementation of a methodology to evaluate
such impacts in the future. CMAQ projects under consideration for this study can be divided
among four categories: bicycle facilities, pedestrian facilities, signal interconnect, and
intersection improvement. Following is a summary of the proposed methods.
= From the comprehensive listing of all CMAQ sponsored projects, the proposed study will
sample one or two projects from each of the four categories.
= The quantification of the behavioral impacts of bike and pedestrian facility projects will
be obtained through survey methodology. A survey will be administered to about 300
respondents in an intercept interview format, which will focus on participants’ travel
behavior before and after the funded project. From this, we will determine the actual
behavioral impacts of each project funded by CMAQ dollars.
= For the signal interconnect and intersection improvement projects, the study will utilize a
combination of ground observations (e.g., detector data, if available from IDOT) and a
traffic micro-simulation model to attempt to estimate speed changes and consequent
emissions impacts of the selected projects.

1.2 Summary of Deliverables

Deliverables will consist of a final report documenting the data collection activities and analysis
that will be submitted for review, as well as a complete dataset for subsequent analysis by
CMAP staff as well as UIC faculty and staff. The final report will include descriptions of survey
instruments and sampling methods, and an analysis and summary of actual travel and emissions
impacts. Final presentation(s) will be made to CMAP committees, including, but not limited to
the CMAQ Project Selection Committee, Transportation Committee, and Programming
Coordinating Committee.



Scope of Work
Post-Implementation Evaluation of Emissions Benefits of CMAQ Projects

Table 1: Deliverables and description

Deliverables Description

Research Plan Details of project selection for evaluation. Description
of field data intercept survey design and sampling plan
for bike/ped projects and coding, calibration and
validation of traffic microsimulation for signal
interconnect and intersection improvement project.
Timeline and all other deliverables.

Methodological Report Documentation of the field work on intercept survey
data collection for evaluating bike-ped projects and
detector data collection and population/validation of the
traffic microsimulation model for evaluating signal
interconnect and intersection improvement projects.
Report will also include details of actual field work
schedules, response rates and revisions to the research
plan taken in the field.

Clean, reduce and deliver data to | Deliver field data from interviews and ground counts to
CMAP staff CMAP.

Final Report with Results Report summarizing and analyzing the actual impacts
on travel behavior of each type of project.
Final Presentations Present results to CMAP staff .

2.0 PROPOSED SCOPE OF SERVICES
TASK 1: DEVELOP RESEARCH PLAN AND COLLECT FIELD DATA

Task | will utilize strategies to sample projects from the four different CMAQ projects under
consideration, provide CMAP with a detailed evaluation plan and, upon receipt of approval,
proceed to implement the evaluation design.

TAsK I.A: Design intercept surveys and analysis method for bicycle and pedestrian projects to
be evaluated: An evaluation of the travel behavior impacts of CMAQ-funded bike and
pedestrian facility projects will involve two major components: firstly, selection of a
representative sample of CMAQ funded bike and pedestrian projects and secondly, development
of an intercept survey to quantify travel behavior impacts of the selected projects.

As a result of the first planning activity, a sample of up to six CMAQ bicycle and pedestrian
facility projects will be selected for evaluation. The project selection criteria will be developed
jointly with CMAP staff and after the completion of a literature review.

A sample of about 300 Chicago-area residents will participate in intercept interviews, wherein
they will be queried about their actual travel behavior changes due to the selected CMAQ
projects. We expect to obtain estimates of trips that were diverted from other modes due to the
facilities or new trips generated as a result of the bike and pedestrian facilities.



Scope of Work
Post-Implementation Evaluation of Emissions Benefits of CMAQ Projects

Task 1.B: Design detector data collection and operationalization of a traffic microsimulation
model for the purpose of evaluating signal interconnect and intersection improvement CMAQ
projects:

With assistance from IDOT in supplying detector data, we will determine the level of effort that
will be required to operationalize a traffic simulation models (CORSIM and/or VISSIM) to
estimate speed changes of selected signal interconnect and intersection improvement projects.

TAsk I.C: Develop a timeline for field work, modeling, data analysis, report and final
presentations. Upon completion of the previous tasks, we will develop a realistic timeline for
subsequent activities (field work, data analysis, report and final presentations) that will take
account the complexity of the tasks in view of the budgetary constraints.

Task I.D: Submit Research Plan to CMAP: The research plan will be submitted to CMAP for
comments. Any potential revisions will be incorporated into the final plan before fieldwork
activities begin.

Task I.E: Implement fieldwork portion of the plan: Upon acceptance of the research plan by
CMAP, implement fieldwork portion of the plan according to the established timeline. Once
accepted by the study Technical Review Panel, the research plan developed in previous tasks
will serve as the “blueprint’ for fieldwork activities according to the established timeline. SRL
will have the primary responsibility for this part of the study.

SRL will facilitate a total of about 300 intercept interviews. Participants aged 18 and older will
be interviewed on location in the field within the City of Chicago. Based on discussions with
CMAP, this sample may be stratified by one or more variables such as geographic area or
respondent race/ethnicity. SRL will administer a short screener to identify potential participants.
As mentioned earlier, the content of the structured interview and guide will be constructed by
UTC in collaboration with SRL and CMAP. Responses will be recorded by the interviewer on
paper forms, which will be entered into a machine-readable data file.

Deliverables: A Research Plan of proposed scope of services and final dataset for analysis by
CMAP staff and UIC faculty and graduate research assistants.

Task I.E: Implement detector data and traffic microsimulation model

With assistance from IDOT, we will collect detector data on volumes and occupancies from
control detectors on arterials where the intersection improvement and signal interconnect
projects were implemented. Speed data will also be measured at these intersections. The ground
observation data will be divided into two subsets. The detector data will be used as input into a
traffic microsimulation model (either CORSIM and/or VISSIM) to estimate speed changes of
selected signal interconnect and intersection improvement projects. The observed data will be
used to calibrate and validate the simulation runs. From the microsimulation model output, we
will be able to quantify intersection measures (e.g., speed change, delay, idling) due to
intersection improvements and signal interconnect projects.

TASK I1: DATA ANALYSIS AND REPORTS

Task I1.A: Provide a Methodological Report: A methodological report documenting the field
work on intercept survey data collection for evaluating bike-ped projects and detector data
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collection and population of the traffic microsimulation model for evaluating signal interconnet
and intersection improvement projects will be developed. The report will include details of actual
field work schedules, response rates, revisions to the research plan taken in the field, and any
other information necessary to assess the quality of the data collected will be provided to CMAP.
The report will clearly describe activities undertaken during the pretest and actual survey
period.® All details of the microsimulation design will also be included.

Task Il (A.i): Data Entry and Reduction: Enter and analyze data; provide a dataset that can be
used by CMAP staff for subsequent analyses. SRL’s Data Reduction Section will be responsible
for coding and cleaning all interview data. Using CASES software developed at the University of
California, Berkeley, data entry programs (with range and inter-item consistency checks) are
prepared for all studies. After the data collection period, staff members produce and run cleaning
programs on closed-ended variables and produce composite variables as necessary. They also
produce standardized documentation and SAS or SPSS program setups to facilitate analysis.

In order to construct a rectangular output file for analysis, the CASES system produces a code
book from the questionnaire text file that specifies all questions to be included in the data set,
their valid answer categories, their relative positions within the data set, and the logic underlying
skipping or branching from question to question. Responses to closed-ended (precoded)
questions are transferred directly from the verbatim interview file to their designated positions in
the rectangular data set, in correspondence to the branching logic of the questionnaire.
Commented answers (i.e., responses to closed-ended questions that the respondent has qualified
by including a comment) are flagged and reviewed for possible recoding before being transferred
to the rectangular data set. Where there are open-ended questions to be coded (including "other-
specify" answers), responses will be transferred from the interview verbatim file to interim
coding files.

SRL performs a differential back-up of all modified data files nightly and a full system back-up
weekly. Back-ups are stored off-site in a secure location in another University department. Thus,
all project-related data files will be protected from accidental loss throughout the course of the
study.

Task Il (A.ii): Deliver Data to CMAP Staff: The interview data and microsimulation codes will
be delivered along with relevant documentation, to CMAP staff for further analysis.

Task 11 (A.iii): Data Analysis: In this task, we will analyze the data collected using various
statistical methods, such as discrete choice and other statistical models and other knowledge
discovery technologies, to find novel impacts. We will provide CMAP with a copy of the data set
and documentation for subsequent analysis. The results of traffic microsimulation modeling will
also be included at this stage.

Task 11.B: Final Report and Presentations: Complete a report summarizing and analyzing the
actual impacts on travel behavior of each type of project. Prepare a presentation of the report for
use before CMAP committees.

! A methodological report is prepared subsequent to all SRL data collection activities. Copies of prior
methodological reports are available upon request to SRL.
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All data analysis activities will be fully documented in a final report. The travel impacts on travel
behavior of each type of project analyzed in the study will be clearly discussed and summarized.
Upon acceptance of the final report by CMAP, a presentation will be prepared to showcase the
findings from the study to CMAP committees.

Deliverables: (a) A methodological report documenting the data collection and traffic
microsimulation activities. ( b) Report analyzing and summarizing actual travel impacts and
traffic impacts; and (c) Final presentation(s) to CMAP committees, including, but not limited to
the CMAQ Project Selection Committee, Transportation Committee, and Programming
Coordinating Committee.

3.0 BUDGET

The budget is given in the next page. The project, with a start date of 02/15/08, will cost
$122,304.00.
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Proposed Budget

Project Name
Project Period

Principal Investigator

Post-Implementation Eval. Of Emissions Benefits of CMAQ Projects

03/01/08

to

12/31/08

Piyushimita (Vonu) Thakuriah

Sponsor CMAP
Monthly No of Sponsor Project
Description % Rate Months Cost Match Budget
Personnel
Faculty/Acad. Prof. Salaries
Thakuriah, P.(summer) 8,843.00 0.5 4,422 4,422
Lin, J. (summer) 8,600.00 0.5 4,300 4,300
Metaxatos, P. 6,500.00 0.82 5,330 5,330
0 0
0 0
Course Buyout 0 0
Total Faculty/Acad. Prof. Salaries 14,052 0 14,052
Fringes Faculty/Acad. Prof. Salaries 0.3419 4,804 0 4,804
Other Faculty/Acad. Prof
0 0
0 0
0 0 0
Fringes Other Faculty/Acad. Prof. Salaries - 0 -
Research Assistant Salary
RA #1 (no tuition remission charged) 50% 1,900.00 3 5,700 5,700
RA #1 fall 50% 1,900.00 4.5 8,550 8,550
0 0
0 0
0 0
0 0
14,250 0 14,250
Tuition Remission (charged on fall appt.) 0.42 3,591 0 3,591
Fringes Research Assistant 0.0233 332 0 332
Sub Total - Personnel
Total Salary 28,302 28,302
Total Fringes 5,136 5,136
Tuition Remission 3,591 3,591
Total Personnel 37,029 0 37,029
Non Personnel
Travel 400 400
Conferences/Meetings/Workshops 1,000 1,000
Other General Services 0
Postage/Mailing 0
Publications/Printing 0
Supplies/Materials 330 330
Subgrant to SRL 40,000 40,000
Equipment (if <$500, include in direct cost) 0
Total Non Personnel 41,730 0 41,730
SubTotal - Direct Costs 78,758 0 78,758
Subcontractor (if >$25,000, exclude from direct cost) 0
Equipment (if >$500, exclude from direct cost) 700 700
Indirect (if 57% exlude tuition remission) 0.57 42,845 42,845
Grand Total Budget 122,304 0 122,304




	UIC_Scope_of_Work_Feb5_2008_Final.pdf
	Proposed Scope of Work
	Submitted by
	Feb. 5, 2008
	Task 1: Develop Research Plan and Collect Field Data 
	Task II: Data Analysis and Reports




	10-04-0002 request2.pdf
	fundingrequest.pdf
	William M. Emmerich, P.E.
	Village Engineer
	Terrence J. Foley, P.E.
	Assistant Village Engineer


	ENGINEERING DEPARTMENT





